REMEDIAL DESIGN PLAN

for the

Industrial Excess Landfill (IEL) Site

September 22, 2003
Submitted by: The Responding Companies

BRIDGESTONE/FIRESTONE, INC. THE B.F. GOODRICH COMPANY
THE GOODYEAR TIRE & RUBBER COMPANY GENCORP




REMEDIAL DESIGN PLAN
| fo‘r thé

Industrial Excess Landfill (IEL) Site
Uniontown, Ohio

September 22, 2003

~ Submitted on behalf of
The Responding Companies:

The Goodyear Tire & Rubber Company
Bridgestone/Firestone, Inc.
BFGoodrich Company
GenCorp

~ Prepared by: |
- Sharp and Associates, Inc.
982 Crupper Avenue
Columbus, Ohio 43229

A DD Environmental Engineers,
N BE Vann G T Scientists, & Constructors
~AND ASSOCIATES, INC.




EXECUTIVE SUMMARY



REMEDIAL DESIGN PLAN for the Industrial Excess Landfill (IEL) Site

EXECUTIVE SUMMARY
|

REMEDIAL DESIGN PLAN STRATEéY

This remedial design plan for the IEL Site has been developed to meet the requirements detailed
in the Statement of Work for the Remedzal Design at Industrial Excess Landfill, Stark County,
Uniontown, Ohio, (SOW) as issued by USEPA in association with the Unilateral Administrative
Order for Remedial Design at the ‘Industrzal Excess Landfill Site Uniontown, Ohio. The SOW
requires the following activities be 1mplemented as part of the remedial design:

1. Site Security: Maintain a fence 1at the Site to prevent access and vandalism to the Site. Signs
are to be posted with a telephone number to call for further information.

2. Submittal of a Remedial Design for Implementing the Remedy Selected in the September
2002 Record of Decision (ROD) Amendment: This Remedial Design Plan (Plan) outlines
how the IEL remedy will be implemented.

3. Design of a Vegetative Cover for Remedial Action: This Plan describes the process for
designing the elements included in the remedy, as required by the 2002 ROD.

4. Design of a Monitoring Program for Remedial Action: This Plan includes the design of a
long-term monitoring program ‘for groundwater and the gas extraction system in accordance
with the 2002 ROD. i

Sharp and Associates, Inc., (SHARP) has prepared this remedial design plan on behalf of the
Responding Companies (The Goodyear Tire & Rubber Company, Bridgestone/Firestone, Inc.,
The B.F. Goodrich Company, GenCorp) to address environmental issues related to the TEL Slte
This remedy has been designed to incorporate community preferences for a solution that:

Protects Human Health and the Environment;

Provides a Long-term Commiﬁnent to the Remedy by the Responding Companies that
Includes Long-Term Monitoring and an Effective Contingency Plan;

Maintains Greenspace and Fits jinto the Regional Site Setting;

Enhances the Existing Diverse Wildlife Habitat;

Allows for Local Future Land-use Control; and

Promotes a Positive Communitj/ Image

This approved remedy, a blOleCI‘SC enhanced natural attenuation remedy builds on the current
Site conditions that include:

e Confirmed natural attenuation of on-site landfill-derived hazardous constituents;
e No exposure to site-derived haZardous constituents nor indications of potential future off-site
migration;
e No indication of any on-site exposure under current or anticipated future uses;
e A thriving and diverse ecosystem (wetlands, grassland, forest edge, and woodlands);
¢ Diverse wildlife (fox, deer, rabljoits, hawks, northern orioles, frogs butterflies, turkeys, etc.);
‘

|
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e Diverse flora (locust, poplar, wiillow, sumac, phragmite, milkweed, green ash, apple, maple,
wildflowers, etc.) 1

This document outlines the path; forward for the IEL Site that will blend environmental

requirements with community prefejrences to provide a holistic remedy that includes:

¢ Enhancement of the existing vegetative cover to manage the Site for habitat biodiversity and
minimize the potential for exposure to landfilled materials;

e Maintenance of site security measures that minimize the potential for direct contact exposure;
Modification of the existing grdundwater monitoring network to ensure that detection of any
migration from the Site of constituents of concern via groundwater;

Confirmation of the perfonnande of the remedy by groundwater sampling and analysis;

e Monitoring of the rates of production of methane; continuing the operation of the Methane
Venting System (MVS) to ensujre protection of human health and the environment; and

e Additional design studies: 1. A|Risk Assessment to enable decision-making regarding future
site land use; and 2. An evaluati:on of the MV'S system.

REMEDIAL DESIGN PLAN OUTLINE
|

This Design Plan is organized into #he following sections:

Section 1. Introduction, Includi!ng A Discussion of the Site History and Current Site
Setting. This section details the elements of the site history and current site setting that have an
impact on the approach to and implementation of the remedial design.

Section 2. Performance Standarhs and Specifications. The performance standards for the
overall remedy are designed to V¢rify that the site presents no unacceptable threat to human
health or the environment. The groundwater monitoring and MVS monitoring results will be
used to verify the overall remedy| performance. Other specifications associated with remedy
implementation are also included in this section.

Section 3. Site Security Issues. The Responding Companies will maintain the existing chain
link fence as needed to protect hluman health and the environment and secure the site from
unwanted intruders. The vegetated soil cover is designed to limit direct contact with any site
wastes. Other security-related issu(;as (signage, deed restrictions, etc.) are included in this section.

Section 4. Design of a Vegetative Cover. This section describes plans to augment the vegetative
cover at the Site to best manage it for its purpose of limiting direct contact with waste, providing
erosion protection, and promoting wildlife diversity.

Section 5. Design of a Monitoring Program. The site monitoring program includes revisions
to the existing groundwater monitoring network and a groundwater monitoring program that
extends until the potential for threats to human health and the environment from site-related
constituents in groundwater are demonstrated to be below levels of regulatory concern. In
addition, an MVS monitoring progliram is provided to monitor the performance of the system.
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SECTION ONE



REMEDIAL DESIGN PLAN for the Industrial Excess Landfill (IEL) Site

SECTION ONE: INTRODUCTION

The Responding Companies (The Goodyear Tire & Rubber Company, Bridgestone/Firestone,
Inc., The B.F. Goodrich Company, GenCorp) have prepared this Remedial Design Plan (Design
Plan) for the IEL Site (Site) that is protective of human health and the environment and
incorporates site-specific characteristics into a holistic, sustainable remedy that addresses
stakeholder remedial goals.

This Design Plan outlines the path forward for the remedial actions at the IEL Site that will blend
environmental requirements with community preferences in accordance with the SOW, the Site
Record of Decision (2002 ROD), USEPA Superfund Remedial Design Guidance, and other

potentially-relevant guidance.
The remedy elements include:

+ Augmenting the existing vegetative cover with selected planting of trees and other plants at
the site;

+ Natural attenuation of ground water contaminants both offsite and onsite;

+  Monitoring of groundwater and landfill gas;

» Perimeter fencing;

» Deed Restrictions;

* Maintenance of Alternate Water Supply, and

+ Additional Design Studies

1.1 SITE DESCRIPTION

The IEL site is located in a rural residential area in Lake Township, Stark County, Ohio
approximately 10 miles southeast of Akron. See Figure 1. The site includes a ~30-acre closed
landfill located approximately 0.4 mile south of the intersection of Cleveland Avenue and State
Route 619 at 12646 Cleveland Avenue, N.W_, in Uniontown, Ohio. The landfill was closed
under Ohio law pursuant to a court order in 1980. USEPA purchased several adjoining
properties such that the total site area now measures approximately 47 acres. The site is bounded
by Cleveland Avenue to the west, Metzger’s Ditch to the east, vacant land to the south, and
residences to the north.

The site is situated in an area of rolling topography influenced by preglacial bedrock and glacial
deposits. The landfill disposal area, which is enclosed by a fence, is approximately 1,100 feet in
an east-west direction and 1,200 feet north-south. The landfill area slopes to the east and south
at approximately 4 percent near the northwest and up to 20 percent in the south and east. Most
surface water drainage from the site discharges directly or indirectly into Metzger Ditch along
the eastern boundary of the site, which flows toward the south along the IEL site boundary.
There are several ponded areas along the eastern border of the site near Metzger Ditch.
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The landfill is currently covered by diverse grasses, shrubs, and trees. Based on site
reconnaissance, several types of wildlife habitats are well-established. Three vacant buildings
and their associated structures were removed in 2001 and replaced with a bed of wildflowers.

An active methane venting system (MVS) with 12 gas extraction wells is in-place and
functioning in the western sector of the landfill, along the western half of the northern border of
the site and along the western quarter of the southern border of the site. A facility for central
collection blowers and gas flaring is present over the disposal area in the northwestern portion of
the site.

The site has a network of monitoring wells that are used to monitor on-site and off-site
groundwater quality. A map of the site that includes the locations of the existing monitoring
well network is provided as Figure 2.

1.2 SITE HISTORY

Between 1956 and 1961, the IEL site was known as the Summit Sand and Gravel Pit and used as
an open borrow pit to mine sand and gravel. Sand and gravel mining ceased when the water
table was encountered in the excavations.

Mr. Charles Kittenger purchased the property in 1966 and initially used the site for flyash
disposal. In September 1966, Mr. Kittenger obtained conditional licenses from the Lake
Township Board of Zoning Appeals to operate the site as a landfill from 1966 until 1968; and in
1968, he received additional licenses to allow a variety of solid waste materials to be deposited at
the site. The site became known by various names, including Kittenger's Landfill, Kittenger
Industrial Landfill, and the Industrial Excess Landfill. Disposal was initially limited to inert
materials. In 1968, disposal was expanded to include industrial waste. Liquids were deposited at
the landfill between 1968 and 1971. In the early 1970's, municipal, residential and commercial
waste disposal occurred. After 1971, hospital wastes and a variety of residential wastes were
accepted at the site, including domestic putrescible and septic tank wastes. Two fires in the
liquid waste lagoons at the landfill are believed to have resulted in the destruction of a significant
quantity of liquids. Following the fires, the landfill was not permitted to receive liquids and was
then used for the disposal of a variety of solid waste, including household waste and trash.

Coal ash was one of the first wastes disposed at the site and was placed in topographic
depressions to reclaim flooded areas of the site, such as the area in the northwestern portion of
the landfill. Ash was also mixed with other wastes and placed throughout the landfill. Liquid
wastes are believed to have been disposed into a lagoon located in the north-central portion of
the site. A common practice was to mix fly ash with the liquid wastes in the lagoon. This
process reportedly increased evaporation and inhibited infiltration through the bottom of the
lagoon by creating a lower permeability layer of residuum. This procedure was approved by the
Ohio Department of Health in 1971. In 1980, pursuant to the requirements of the Stark County
Common Pleas Court, the landfill was closed under the requirements of Ohio law with a soil
cover.

E:\Proj2002\2101 IEL Consulting\Remedial Design Plan\RD, accepted edits0923.doc 2




USEPA and Ohio EPA concerns with the potential for methane migration from the landfill led to
the installation of 13 passive gas vents in 1984. In October 1984, the IEL site was proposed for
the National Priorities List (NPL) in response to concerns of local residents regarding the
migration of landfill gas from the site, and possible groundwater contamination. The USEPA
initiated a Remedial Investigation/Feasibility Study (RI/FS) and began field work in September
1985. The methane venting system was subsequently installed by the USEPA at the landfill to
mitigate potential methane hazards.

A ROD was issued in 1987 to provide an alternate water supply to approximately 100 homes
located to the west of the landfill. In July 1989, the USEPA issued a “final” ROD for a site
remedy. The final ROD for the site was amended and reissued in 2000.

Subsequent to the November 14, 2000, Petition to Change the Remedy for the Industrial Excess
Landfill (IEL) Site, Uniontown, Ohio, the USEPA conducted a Focused Feasibility Study that
supported another ROD amendment. The September 2002 ROD Amendment calls for a remedy
with the following components:

+ Augmenting the existing vegetative cover with selected planting of trees and other plants at
the site;

» Natural attenuation of ground water contaminants both offsite and onsite;

* Monitoring of groundwater and landfill gas;

» Perimeter fencing;

» Deed Restrictions;

* Maintenance of Alternate Water Supply; and

+ Additional Design Studies

This Design Plan describes how The Responding Companies intend to implement 2002 ROD as
required by the SOW.

1.3 ADDITIONAL INFORMATION AND FIELD SAMPLING RESULTS THAT SUPPORT THE
REMEDIAL DESIGN

Groundwater monitoring wells were installed in the vicinity of the Site beginning in 1987. This
monitoring network has been expanded over the years to the network presented in Figure 2.
These wells have been sampled since 1988.

1.3.1 Groundwater Monitoring Results

Since August 2000, the Responding Companies have been conducting regular groundwater
monitoring at the Site under an agreement with Lake Township and under the supervision of the
USEPA, OhioEPA, and the Township’s consultant.. Results from these events are tabulated and
summarized in reports. These reports document that the only apparent impacts to site
groundwater from the IEL Site are sporadic detections of low part-per-billion (ppb)
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concentrations of Volatile Organic Compounds (VOCs). Current and historic VOC results from
each well in the monitoring well network are summarized in the Appendix. These results show:

¢ Groundwater flows east-to-west in the vicinity of the site. The groundwater gradient flattens
beneath the site but maintains its general east-to-west flow pattern.

e Off-site groundwater is NOT currently affected by constituents from the IEL site at
concentrations that cause the groundwater to exceed USEPA drinking water standard
maximum contaminant limits (MCLs) for any parameter.

¢ Modern, low-flow sampling techniques have documented that there is no evidence of any
migration of metals from the IEL Site at levels that cause any off-site well to exceed MCLs
for any metal.

e Some VOCs are typically detected in low-ppb concentrations in a few on-site wells. Only
three of these VOCs are present at levels that exceed their respective MCLs.

e Although MCLs have been historically used for comparison to monitoring well sample
analyses, this comparison is extremely conservative because no one in the downgradient
vicinity of the IEL Site is using groundwater for drinking water purposes. Also, monitoring
wells samples do not replicate the concentrations that would be generated by a drinking water
extraction well at the same location.

¢ Double-cased wells installed through the landfill exhibit no detections of benzene or any
other VOC contaminants.

e Single cased wells installed through the landfill show evidence of compromised completions
— potentially acting as a source(s) for the on-site VOC results.

e Intra-well comparisons of on-site well results show that the number and concentrations of
VOC:s detected in Site groundwater continue to decrease.

In summary, there is no threat to human health or the environment from migration of constituents
from the IEL Site via a groundwater pathway under current conditions. Site groundwater
conditions continue to improve over time.

1.3.2 Acrial Photography Documenting Revegetation at IEL

A 1997 photograph of IEL is presented as Figure 3. This photograph shows that significant
revegetation of the site has occurred since the landfill was closed in 1980. The site fence and site
boundary are added to Figure 3 to yield Figure 4 to show major site elements. This photo has
been used as a base for several figures, including those attached to the Pefition to Change the
Remedy for the Industrial Excess Landfill (IEL) Site, Uniontown, Ohio.

An August 2000 photograph of IEL is presented as Figure 5. This photograph shows that
substantial incremental revegetation has occurred between 1997 and 2000. The site fence and
site boundary are added to Figure 5 to create Figure 6.

1.3.3 Field Sampling: Color Infrared Photography

Figure 7 provides a color infrared‘photograph of the IEL Site and surrounding land in April of

1991. This image is a false color image, with display colors of red, green, and blue (RGB)
assigned to near-infrared, red, and green light reflected off surface materials, respectively.
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Healthy vegetation in this scene is shown by the color red. Bare soil and sparsely vegetative
areas are shown by a tan/gray color. Standing water and shadows are shown in black, while the
asphalt has a gray color.

The site fence and site boundary are added to Figure 7 to yield Figure 8. As evident in Figures 7
and 8, the IEL site had a sparse vegetative cover in 1991. A few groves of healthy vegetation
(groves of emerging deciduous trees) are evident in the interior portions of the site. Also visible
are areas of standing water in the northeastern and western portions of the site. The
interpretation of the photograph is consistent with anecdotal reports of the appearance of the site
during that time frame.

In conjunction with the aerial photography conducted in August 2000, a color infrared
photograph of the site was taken. Figure 9 shows the IEL Site using color infrared photography
as it appears in August 2000. Figure 9 shows that the IEL site is nearly completely covered with
a vegetative coverage that is vigorous and healthy. The only large non-vegetated areas on the
site are associated with the access road to the MVS or with the properties located along
Cleveland Avenue. These properties along Cleveland Avenue were demolished subsequent to
August 2000 and wildflowers were planted in this area. The site fence and site boundary are
added to Figure 9 to make Figure 10.

Note: the double line “roads” that are apparent in Figures 5, 6, 9, and 10 are actually the result of
matting of grasses that resulted from the use of an all-terrain vehicle to access monitoring wells
for sampling in August 2000. The “roads” are fully vegetated; the much greater intensity of the
other areas in the photo illustrates just how vigorous the vegetative cover is.

The areal extent of healthy vegetation is much greater in the 2000 scene than it was in the 1991
scene. This aerial view is consistent with the results of the Wildlife Habitat Council and the
agronomic investigations completed in 2000.

The United States Geologic Service (USGS) has provided the following write-up that
accompanies color infrared photographs to aid in interpretation.

1.3.3.1 THE INTERPRETATION OF COLOR INFRARED AERIAL PHOTOGRAPHY

Color infrared photography, often called 'false color photography’, is widely used for
the interpretation of natural resources. Due to the subjected degrees of degradation in
handling before exposure and the use of high speed film in color infrared photography,
aerial photographs can and do vary in overall color tone. This variability may cause
complications within the interpretation of colors between each unique photograph. The
following guidelines are provided for our customers to aid them in their interpretations of
this particular type of photography.

Knowledge of vegetation vigor and density is important in the interpretation of the
various red shades within aerial photography. The color red is frequently associated with
live vegetation. Very intense shades of red indicate dense vegetation that is growing quite
vigorously. An irrigated alfalfa field would be an example of such vegetation. An
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evergreen forest, which also may be quite vegetatively dense, would not appear in a
similar red tone since its level of growth activity is less compared to the irrigated alfalfa
field.

As the amount of vegetation density and vigor decreases, the different red tones may
change to more lighter red and pink colors. When the plant density activity becomes too
low, the faint red coloring is overcome by the stronger colors representing the soil on
which the plants have been growing. For instances such as these, the ground area would
appear in shades of white, blue, or green, depending on the soil type and moisture
content. When the plant vigor decreases, the vegetation would show as paler shades of
red and pink, various shades of green, and possibly even tan in color. Dead vegetation,
wheat stubble for example, would often be portrayed in tints of green or tan.

Bare soils appear as patches of white, blue, or green in most agricultural regions.
Generally speaking, the moister the soil, the darker the soil color. Soil composition
affects all color ranges shown on aerial photographs. Dry, sandy land will appear white in
color. With the addition of moisture to this land, the white coloring turns into light gray
or light tan. Soils composed of clay are darker in color than the sandy areas as well as
tending toward more blue-green tones. Clay soils holding extreme moisture would
resemble darker shades of the same colors. These identical soils, when high in organic
matter, such as silt or loam, would be viewed darkest in the same corresponding color
scheme.

In aerial photography, man-made features correlate their colors to the materials with
which they were constructed. For example, asphalt (whose coloring ranges from dark to
light) and concrete roads (whose coloring ranges from light to dark) vary in intensity on
opposite ends of the color spectrum depending on their age. Gravel or dirt roads are
shown as less intense colors due to their variations in soil make-up and composition. A
town's streets and buildings could be considered similar to the above examples with their
color also relying on their material textures.

Water, as expected, appears through various shades of blue ranging from nearly black
to very pale. Pristine water has a black appearance. With the increase of sediment
deposits in beds of water, the aerial photography colors turn slowly to lighter blue tones.
Shallow water would reflect the material present in its stream bottom. For example, a
shallow creek, bottom included, would be viewed as a white color in order to mirror the
high levels of built-up sand.

Aerial photographs on degraded film cast an overall blue or green shadow on their
images. When this occurs, the interpreter must consider how the overall cast has affected
the original rendition of the photograph and therefore alter his or her scenic view.

1.3.4 July 31, 2003, Site Visit

SHARRP visited the Site on July 31, 2003, to document any changes to site conditions that might
have occurred since August 2000. In general, SHARP found the Site to be much more-heavily-
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vegetated than noted in August 2000. Although the increase in density of vegetation is dramatic,
the Uniontown area had received more than 14” of rain in the 2-3 week period preceding the site
visit — potentially accounting for some of the density of vegetation. The Appendix contains
annotated photos from the July 2003 site visit.

The western side of the site (outside of the fence, along Cleveland Ave.) looked well-vegetated.
Wildflowers were in bloom (where they had been planted after demolition of the buildings) and
the entire area was covered with either wildflowers or grass [see photos presented in the
Appendix (Pictures 52-54)]. Sweet peas were blooming on both sides of the driveway leading
onto the site (Picture 55).

We used a grid mapping system to note the location of any bare spots or unusual occurrences
inside the fence (formerly landfilled area). The site was visually divided into 25 grids (each grid
was approximately 200 feet by 200 feet). The grid sections on the map were numbered starting
at the entrance and proceeding east to west. We walked each grid section and noted any unusual
occurrences (bare spots, downed fence, etc.). Figure 11 presents the gridded site map with
major observed features summarized.

In general, the site looked healthy. There is abundant vegetation / shrubs / trees / grasses. Plants
were large and the grass was high. Everything looked healthy; there were many large trees. The
first bare spot we came across was in grid section #2. It was a small spot measuring ~5 feet by 5
feet, located about 100 feet from the north fence (Pictures 4 and 5).

The northeast corner of the site was very woody and dense. There was an area on the slope that
is washed out and requires attention to eliminate further erosion. A few trees were noted to be
down in this area. Some of the downed trees fell on the perimeter fence and the fence itself was
downed (Pictures 12 and 13). There were sections of downed fence on the northeastern portion
of the site, a small section on the southern portion of the fence, and a small section on the
western portion of the fence. To maintain the existing fence, approximately 300 feet of fence
will need to be replaced. The remainder of the fence was intact and secure. The man gates on
the north side fence looked fine.

A second large bare spot was observed between grids #10 and #15 on the eastern slope. The
bare spot measured ~50 feet by 20 feet and was approximately 130 feet from the east side fence.
This bare spot had no vegetation growing in it (Picture 14). The third major bare spot was in
grid #8 at the top of the slope (Picture 17). This spot measured ~20 feet by 20 feet. This bare
spot also had no vegetation growing in it.

Although there were quite a few thin spots on the eastern and southern slopes of the site, these
thin spots had tall vegetation growing around the area and were thin of topsoil but nevertheless
had sparse vegetation growing. These areas tended to be gravelly (Pictures 23, 27) but appeared
to be in the process of revegetation. The largest thin spot found was ~20 feet by 10 feet.

We observed lots of birds and saw a male cardinal. There were many butterflies and insects and

we heard frogs in the swamp area. We saw deer droppings. Overall, we observed a wide variety
of wildlife on the site.
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On the eastern side of the site (at the fence line) there was standing water and the surrounding
area was very wet.

We observed occasional debris throughout the site. The debris mainly consisted of items
apparently left over from the construction/maintenance of the methane collection system. Items
included flexible black tubing, rebar stakes, and white PVC piping. On the southern portion of
the site, there were some guardrail / handrail pieces that were lying on the ground. These items
were difficult to see because the vegetation/grass was so tall. Other than the debris apparently
left over from the methane collection system activities, we found very little evidence of dumping
of debris.

1.3.5 August 15, 2003, Site Visit

SHARP returned to the IEL Site to evaluate the need for vegetative cover enhancements.
Subsequent to the July 31, 2003, visit, the MV'S contractor had performed a mowing event where
he mowed:

¢ all non-treed arcas outside the fence on the west side of the Site;
¢ the vicinity of the MVS; and
e paths to the MVS wells.

The results of the Site visit are summarized below and detailed in photos presented in the
Appendix. In the visit to the Site, SHARP found:

e Much greater site visibility (portions of MVS visible) after mowing the wildflower area
planted at the former Uniontown Tire (Picture 1).
Heavy vegetation that is nearly impenetrable except where mowed (Pictures 2,3).

¢ Emerging forested islands in former (circa. 2000) grassland areas (Pictures 4, 5, 6)

e (Grassland areas showing evidence of succession to forest (trees) but few shrubs (Pictures
7,8,9,10,11, 12, 14).
Some forested islands that are further along in succession (Pictures 13, 15).

e The lower-lying grassland areas that are not populated by grasses but by wildflower and
other ground cover (Pictures 2, 15).

¢ Mowing has significant impact on visibility and site appearance (Pictures 1, 16).

In summary, there has been significant additional emergence of trees on the site since August
2000. There are few, if any, areas within the fence that need any trees planted to achieve the
planned future ecological regimes. There are emerging forested islands that have sufficient trees
but may need some shrubs planted. The site should be mowed to establish/maintain edge
environments (see next section). Some trees/shrubbery may need to be planted to adjust
visibility of the fence/Site equipment.
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1.3.6 Wildlife Habitat Council Investigation / Recommendations

The Responding Companies invited the Wildlife Habitat Council (WHC) to evaluate the habitats
present at the Industrial Excess Landfill Site and develop a plan to enhance the site habitats that
would be consistent with community preferences yet within the range of activities that could be
accommodated at the IEL Site at present or in the future. The resulting report on the
investigation: Opportunities for Wildlife Habitat Enhancement at the Industrial Excess Landfill
(See Appendix) details a menu of potential habitat enhancement projects for IEL. The WHC
Report should be considered in developing the specification for the construction work associated
with the remedy implementation, as updated based upon more recent information.

1.3.7 ANS Site Investigation Report / Recommendations

Applied Natural Sciences (ANS) conducted an agronomic site investigation in the summer of
2000. The full ANS report is presented in the Appendix. The ANS report, as updated based
upon more recent information, will be used to develop a specification for the remedy
implementation. Elements of the potential habitat enhancement include the development of
forested islands (Figure 13) through selected plantings and edge environments through rotational
mowing (Figure 12).

1.4 CURRENT AND FUTURE ECOLOGICAL REGIMES PROPOSED IN PETITION

Based on the information available in November 2000 and the recommendations of the ANS and
WHC Reports, the Responding Companies petitioned the USEPA to modify the remedy to one
that would allow the site to migrate from the current ecological regimes presented in Figure 14
(Figure 1 of the Petition) through tree planting as noted in Figure 15 (Figure 2 of the Petition) to
the future ecological regimes presented in Figure 16 (Figure 3 of the petition).

Information collected since November 2000 shows a site that is rapidly reforesting such that little

tree/shrub planting is required to establish forested islands in the “tree planting areas” noted on
Figure 15.
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SECTION TWO. PERFORMANCE STANDARDS AND SPECIFICATIONS

The Responding Companies have designed a remedy to maintain protectiveness of human health
and the environment. This is the principal remedy performance standard. The remedy has also
been designed to incorporate stakcholder goals for habitat biodiversity and creation /
maintenance of green space.

2.1 DESIGN ASSUMPTIONS

Assumptions inherent in the design and parameters relevant to the design are summarized below:

Assumptions:

1. Current conditions at the Site do not pose an immediate threat to human health or the
environment.

2. No changes to Site use will be made until the potential impacts of those changes have been
evaluated and shown to allow the remedy to remain protective.

3. The remedial design addresses arcas of the site located within the footprint of the historic
landfill. Final decisions on modifications to areas both inside and outside the fence will be
addressed based on future evaluations.

4. USEPA will retain control of Site access until all construction-related elements of the remedy
have been implemented and a risk assessment study has been completed to determine what
types of future uses and site access restrictions are protective of human health. Access to the
Site 1s currently controlled by the USEPA under the Superfund program.

5. The groundwater at the Site will be monitored until remedial goals (MCLs) are met
throughout the site or otherwise addressed.

6. Work plans for the Site will be modified and submitted to USEPA for review and approval as
needed to perform the remedial design implementation.

2.2 REMEDIATION GOALS AND THEIR ATTAINMENT

The performance standard for the remedy will be to maintain protectiveness of human health and
the environment under current and future Site uses. The protectiveness of the remedy under
current conditions depends in part upon minimizing contact with landfilled constituents,
including contact with groundwater located beneath the Site. Although no future use of
groundwater beneath the site is planned, USEPA policy considers this groundwater to be a
potential drinking water resource. As a result, USEPA drinking water standard Maximum
Contaminant Levels (MCLs) are considered remedial goals. Future use scenarios under
consideration minimize the potential for contact with the landfill contents using engineering and
administrative controls.

Maintenance of the performance standard and progress toward achieving remedial goals will be
achieved through:
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+ Maintaining the current fencing until a risk assessment is completed;

+ Confirming that access control is sufficient to prevent unacceptable exposures at the site until
a risk assessment study has been completed to determine what types of future uses and site
access restrictions are protective of human health;

+ Augmenting the existing vegetative cover with selected planting of trees and other plants at
the site;

»  Monitoring groundwater to confirm that human health and the environment continue to be
adequately protected from site-related constituents of concern in groundwater; and

« Evaluating monitored natural attenuation to determine progress toward meeting cleanup
goals (MCLs);

+ Monitoring landfill gas concentrations to confirm that human health and the environment
continue to be adequately protected from landfill gas emanating from site, and also to
determine what if any modifications should be made to the existing methane gas venting
system.

Attainment of Remediation Goals will be determined through:

e Confirmation that site vegetation is sufficient to prevent erosion or contact with landfill
constituents that would constitute a threat to human health and the environment;
Results of groundwater monitoring (See Section 5); and

e Results of landfill gas monitoring (See Section 5).

2.3 DISCUSSION OF ARARS

Applicable or Relevant and Appropriate Requirements (ARARs) are those environmental
standards, requirements, criteria, or limitations that are determined to be legally applicable or
potentially relevant and appropriate for a Superfund site or action.

Applicable requirements are those clean-up standards, standards of control, and other substantive
environmental protection requirements, criteria, or limitations that specifically address a
hazardous substance, pollutant, contaminant, remedial action, location, or other circumstances
found at a Superfund site.

Relevant and Appropriate requirements are requirements that, while not legally "applicable” to
circumstances at a particular Superfund site, address problems or situations sufficiently similar to
those encountered at the site that their use is well-suited.

To be Considered (TBC): In addition to legally binding laws and regulations, many Federal and
State environmental and public health programs also develop criteria, advisories, guidance, and

proposed standards that are not legally binding, but that may provide useful information or
recommended procedures.

2.3.1 Types of ARARs

There are three categories of ARARs for Superfund remedial actions:
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e Chemical-Specific;
e Action-Specific; and
¢ Location-Specific.

Chemical-Specific ARARs are typically health-based numerical criteria which are used to
establish acceptable concentrations or amounts of a chemical that may be discharged to or
present in the environment. Chemical-specific ARARs for IEL include USEPA Drinking Water
Standard Maximum Contaminant Levels (MCLs). MCLs are examples of chemical-specific
ARARs that are applicable (at the tap) to public drinking water supply systems that have at least
15 service connections or are used by at least 25 people.

MCLs are not directly applicable for the IEL Site because there is no drinking water supply
system affected by groundwater from the IEL Site. MCLs are considered to be relevant and
appropriate to groundwater near IEL because this groundwater is still considered (by USEPA) to
be a potential drinking water source.

Action-Specific ARARs are requirements that pertain to the particular remedial actions that are
proposed at the site (e.g., monitored natural attenuation, landfill gas control, etc.). The following
are examples of action-specific ARARs for [EL:

e Worker protection requirements under 29CFR 1910.120 are applicable to the IEL Site
remedial activities.

e The "EPA Guidance on MNA at Superfund Sites, RCRA Corrective Action, and UST sites,"
April 1999: OSWER Directive 9200.4-17P is a TBC for the IEL Site.

No changes are currently planned to the operation of the MVS system. As a result, all current
action-specific ARARs for the MVS system will continue to be complied with.

Location-Specific ARARs are restrictions placed on a remedy because of the Site location.
Examples include regulations that apply to flood plains or historic sites. The USEPA has
identified issues related to the former landfilling operations as location-specific. Thus, location-
specific ARARs for the IEL Site include landfill gas monitoring requirements. Table 5 lists
ARARSs for the IEL Site Remedial Design and a discussion of their potential relevance.

24 OUTLINE OF REQUIRED SPECIFICATIONS
Elements of the remedy include construction and monitoring. The remedy construction
specifications are included in a specification and bid package presented in Appendix 7. Other

specifications related to monitoring or maintenance of the site will be presented in the activity-
specific work plan to be developed.

2.5  REAL ESTATE, EASEMENT, AND PERMIT REQUIREMENTS

All activities shall be conducted in accordance with local, state, and federal requirements,
guidelines, and ordinances. Access to the Site is currently under the control of the USEPA. This
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condition is expected to persist through the remedy implementation. Thus, any conveyance of
real estate is beyond the scope of this remedial design. According to the Stark County Auditor’s
tax maps, the Site is currently owned by at least 3 entities, as follows:

e Industrial Excess Landfill, Inc., currently owns 29.86 acres of the historically landfilled
portion of the property including the access road.

e Hybud Equipment Corp. currently owns 1.5 acres along the west side of Cleveland Avenue
extending into the fence indent at the IEL Site.

e The United States of America owns approximately 12 acres of properties in the vicinity of
the Site.

While there are no currently-recognized needs for any real estate easements, acquisitions, or
conveyances, USEPA (or any successor entities that assume control of the Site access and/or
management), has the authority to manage these issues, should they arise. The Responding
Companies will provide recommendations for future site use restrictions based upon risk
assessment.

As necessary for remedy implementation or continued operation and maintenance, the
Responding Companies (or their designated representatives) will obtain any state and local
permits necessary to do planned work. Details on required permits, etc., shall be included in the
Work Plan for the specific activity.

2.6 FINAL PERFORMANCE STANDARD VERIFICATION PLAN

Performance standards and their verification, including contingency plans are included with the
two monitoring programs presented in Section 5. Thus, no separate Performance Standard
Verification Plan will be submitted.

2.7 FINAL CONSTRUCTION QUALITY ASSURANCE PLAN

A final construction quality assurance plan will be developed prior to mobilization for remedial
construction at the Site. The plan will be designed to verify that the remedy implementation has
occurred in accordance with the approved Remedial Design Plan and related requirements.

2.8 MAINTENANCE OF ALTERNATE WATER SUPPLY

The Responding Companies provided a grant to the local water authority to establish the
alternate supply. Although the maintenance of alternate water supply is identified in the 2002
ROD as a required element of the remedy, the Responding Companies have no control over this
activity. Maintenance of the supply is not part of the Responding Companies’ scope of remedy
implementation.
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SECTION THREE. SITE SECURITY

3.1 SITE FENCE

The Responding Companies will maintain the existing 5°-high chain link fence for site security
for site security purposes (prevent unauthorized vehicle access and limit unwanted trespassers).
The July 31, 2003, Site visit detailed no evidence of any trespass. The July 2003 photo below
illustrates the existing fence.

The existing fence has been damaged by downed trees or is
otherwise not intact in a few places (<300° = ~6% of fence
length). The damaged areas are largely associated with
inaccessible areas of the site. Because the principal value of the
fencing is to prevent vehicle access that might damage the
vegetative cover, the integrity of the fence in inaccessible areas is
not a time-critical issue. Fence repair will be performed
contemporaneously with other site remedy construction
activities. As needed, fence repair of the western and northern
boundaries (the more accessible areas) will be completed as soon
as practical.

To be consistent with stakeholder goals, the remedial design
envisions allowing existing vegetation to grow amongst the
fencing. This vegetated condition enhances its ability to limit
Site access without impairing the natural appearance of the site desired by many stakeholders.

There have been some “future use” discussions concerning moving the east side of the fence. In
addition, future uses may incorporate an outer decorative fence to mark walking trails, etc.
Decisions on future use elements (fence moving, outer fencing, etc.) will be based on the results
of the risk assessment.

3.2  WARNING SIGNS
The remedial design plan envisions installing four new warning signs, attached to the fence, one

on each of the four sides. These signs will replace the single sign located at the main gate
(reproduced in the following photograph).

The new signs will include the following information, at
a minimum:
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This is the Industrial Excess Landfill Superfund Site.
This site is managed by the U. S. EPA.
For information about this site, please call:

Timothy Fischer, Remedial Project Manager
(312) 886-5787 or

Dave Novak, Community Involvement Coordinator
(312) 886-7478

33 DEED AND FUTURE USE RESTRICTIONS

Through implementation of the remedy, Site access will be restricted in a manner that maintains
protectiveness of human health and the environment. Any deed conveyance and / or future use
restrictions for the site are beyond the scope of the remedy implementation, because USEPA (or
any successor entities that assume control of the Site access and/or management), has the
authority to manage these issues. The Responding Companies will make recommendations on
future use restrictions based upon the results of the risk assessment.

This Remedial Design is intended to enable potential future uses that are consistent with
stakeholder goals, to provide valuable wildlife habitat, and greenspace. Future use scenarios will
be evaluated under the additional design studies. This evaluation will consider the potential for
risks from contact with the landfill contents using a risk assessment. The results of the risk
assessment will determine under what conditions limited site access remains protective of human
health and the environment.

34 OPERATION AND MAINTENANCE ISSUES ASSOCIATED WITH SITE SECURITY

The IEL site security will be maintained using the existing fencing. Where the fence has
deteriorated, it will be repaired/upgraded as needed within the remedial goals of protecting
human health and the environment. Site security will be periodically inspected in conjunction
with other site operations and maintenance plans, by observing the following:

Structural integrity of fencing and fence posts.
Operability of gates.

Any holes in fencing or signs of unauthorized entry.
Integrity of locks.

Integrity of signs.

® 6 o o o

If the inspector finds any evidence of a Site security breach, appropriate actions will be taken to
address the breach.

The Operations and Maintenance Plan for the site will be developed to include specifics on the
frequency of inspection, action triggers, etc.

E:\Proj2002\2101 IEL Consulting\Remedial Design Plan\RD, accepted edits0923.doc 15




SECTION FOUR



SECTION FOUR. DESIGN OF A VEGETATIVE COVER

This section describes plans for enhancement of the existing vegetative cover to prevent erosion
and promote a diverse ecology while maintaining a site that is protective of human health and the
environment. This remedy addresses environmental impacts from historic landfilling operations
and potential plans for areas outside the historic landfill. The vegetative and habitat
enhancements described in this plan will be reviewed and modified as necessary to incorporate
stakeholder goals based on recommendations of the Community Action Group (CAG), USEPA,
OhioEPA, and The Responding Parties.

4.1 WHC AND ANS REPORTS USED AS BASELINE

The WHC and ANS reports describe (in 2000) a vision for future ecological regimes that is not
very different from the existing (2003) site conditions. These reports and successor
investigations that better describe current conditions will be used as guides to implementing the
remedy. As necessary, additional detailed design studies of the vegetative cover using the WHC,
ANS, and CAG recommendations will be conducted to support meeting stakeholder goals.

4.2  APPROACH TO HABITAT ENHANCEMENT

As detailed in the specification, the remedy implementation will include retaining a wildlife
biologist (or equivalent) to determine how best to implement the habitat diversity projects. The
remedy construction is expected to include:

e Mowing to establish edge environments;

e Selected tree and shrub planting to improve forested islands; and

e Installations of nest boxes and raptor perches, etc.

4.3  PROPOSED SITING/LOCATIONS OF PROCESSES/CONSTRUCTION ACTIVITY

Construction activities shall be staged from the area located near the MVS system, located near
the current main gate. To the extent practical, construction activity staging shall be conducted
within the fenced area.

4.4 PRELIMINARY PLANS, DRAWINGS, AND SKETCHES, INCLUDING DESIGN CALCULATIONS
See specification included with the Appendix. The specification includes preliminary details of

implementation of the enhancements. The actual implemented enhancements will be based upon
the mutually-agreed upon plans developed by merging stakeholder visions.
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4.5 DEBRIS REMOVAL

As part of the remedy implementation and the operations and maintenance activities, visible
debris shall be removed from the site and placed in a container maintained near the MVS. As
needed, the contents of the container shall be properly disposed of off-site.

4.6 SPECIFICATION

The specification details the construction-related elements required for the IEL Site remedy
implementation. It includes:

Fence repair and signage;

Vegetative cover enhancement and management for habitat diversity;
Debris removal and disposal; and

Rework of the groundwater monitoring well network.
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SECTION FIVE. DESIGN OF A MONITORING PROGRAM.

Site groundwater and MVS monitoring programs are summarized in this section. The overall
monitoring program has been designed to ensure that implementation of the Remedy complies
with the 2002 ROD Amendment for [EL. Elements of the monitoring program include:

Groundwater:

¢ Updating of the existing groundwater-monitoring network based on the current knowledge of
Site groundwater and Site monitoring goals.

e Monitoring groundwater elevations and constituents of concern in groundwater until cleanup
levels are achieved or such time as it is determined that further groundwater monitoring is
not necessary to protect human health and the environment.

MVS:

e Evaluation of the MVS system performance to determine any need for modifications;

¢ Evaluation of areas of the landfill that are not currently covered by the MVS to determine if
expansion/upgrading of the MVS is necessary;

¢ Continuation of the Methane Venting System (MVS) monitoring program until such time as
it is determined that the MVS system is no longer necessary to protect human health and the
environment.

51 ASSESSMENT OF THE GROUNDWATER MONITORING NETWORK

In the more than 18 years of groundwater monitoring and study at the IEL site, numerous
groundwater-monitoring wells have been installed and a thorough understanding of groundwater
conditions has been achieved. The goal of the groundwater monitoring component of this
remedy is to ensure that there is no threat to human health and the environment from site-related
hazardous constituents in groundwater. Toward this goal, the groundwater monitoring system
has been redesigned to provide information useful in making that determination in as clear,
concise, accurate, and efficient a manner as possible. In addition, the monitoring program has as
a goal, demonstrating that natural attenuation will continue to be effective and that remedial
goals will be met throughout the site.

The wells in the current monitoring network were installed at various times and as parts of
multiple investigations conducted by numerous investigating entities. The product of this highly
varied history of methods, technical approaches, and interpretations has been the creation of a
system of groundwater monitoring wells that is neither wholly representative of the uppermost
continuous groundwater aquifer nor the proper vehicle for extended monitoring of the
performance of the Site remedy. There are numerous cases of deteriorated surficial well
installations and questionable subsurface well completions. Normal physical deterioration,
subsidence, frost heave, and mass movement have affected several wells, particularly those
completed within the bounds of the former landfill. Any of these physical means of deterioration
provide potential conduits for contaminants into the uppermost continuous groundwater unit.
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Figure A-2, which is reproduced from the Summary Report on an Assessment of Individual
Groundwater Monitoring Wells at the Industrial Excess Landfill (IEL) Site and the Regional
Hydrogeologic Setting, December 12, 2000, (Revised August 2003) [Well Evaluation Report]
permits a visual comparison of monitoring well completion intervals, elevations, and stratigraphy
with respect to historically-defined “shallow, intermediate, and deep” designations. In addition,
Figure A-2 provides identification of those wells that have historically not detected any VOCs.

To address the inadequacies of the present monitoring well system, the Site’s 58 monitoring
wells were evaluated using both current and historic information that includes:

The physical, field documented condition of the well;

The well’s analytical groundwater results;

The appropriateness of each wells completion depth; and

The applicability of the well location to the purpose of monitoring the uppermost continuous
groundwater aquifer at the Site.

5.2 REDESIGN OF THE MONITORING WELL NETWORK

There are fifty-eight (58) monitoring well installations associated with IEL. These wells have
their locations shown on Figure 17. Of these 58 wells, 23 have been identified as being more
representative of the uppermost continuous groundwater aquifer (See Well Evaluation Report
and Table 6). The Well Evaluation Report allowed grouping of types of wells that gave rise to a
tiered well-designation scheme that is being used as part of the current Four Year Groundwater
Monitoring Plan which was initiated in August 2000. The 58 wells and their existing tier
designations are listed in Table 7. The tiered approach allowed targeting of the sampling
program to maximize the value of the collected data by collecting samples from those wells that
give the most information about any changes to Site conditions.

A similar process has been followed to identify criteria upon which to develop the future
monitoring well network. Each well was evaluated to determine whether that individual well
provides information to evaluate Site groundwater in the uppermost continuous groundwater
unit. Some wells were determined to be not useful for these purposes and designated for proper
abandonment, as follows:

Decision Rules for the Abandonment of Selected Site Monitoring Wells:

1. Monitor wells that are completed within the Carlisle Muck will be abandoned because they
do not provide useful information on the uppermost continuous groundwater unit water
quality.

2. Monitoring wells identified as “broken”, either at their surface completion or within their
subsurface construction will be abandoned because they do not provide useful information
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since it is impossible to determine whether they can yield samples that are representative of
groundwater quality.

3. Existing monitoring wells located within the area of fill that are not of double-cased
construction will be abandoned because they do not provide useful information since it is
impossible to determine whether they can yield samples that are representative of
groundwater quality. Per the RI/FS (Section 4, Page 85 of 128): “MWO07S, which is partially
completed in waste” will be properly abandoned. Although the well log for MW-7S does not
indicate the presence of significant waste, the well is apparently acting as a landfill gas vent
and potential conduit to groundwater, in part because it is screened across the water table.
Using the decision rules included herein, this well should be abandoned to eliminate the
potential for migration to groundwater and because the well does not provide information
that is representative of the uppermost continuous groundwater unit.

4. Some monitoring wells in which no detectable levels of contaminants have been identified
for greater than 10 years, do not provide useful information since it has already been
demonstrated that the zones they monitor are not affected by site constituents; therefore
further information from them is superfluous. Other wells in which no contaminants have
been detected for greater than 10 years will be retained to insure appropriate areal coverage
of the Site’s groundwater monitoring network.

5. Some monitoring wells that are not currently needed will nevertheless be retained as
contingency wells in case monitoring results show the need to monitor these areas.

To evaluate the relevance of existing well placements and to identify where additional
monitoring wells may be necessary, previously published quarterly potentiometric maps of the
uppermost continuous groundwater unit were reviewed. A potentiometric map using water level
measurements collected on July 18, 2003, is included as Figure 18. This figure demonstrates the
east-to-west groundwater flow beneath the Site and the dominant influence of the buried bedrock
valley located immediately west of IEL.

This groundwater flow, in the uppermost continuous groundwater aquifer, has remained
consistent through many years of measurement. Groundwater flow and concentration trends are
also well understood. Many years of site groundwater monitoring data demonstrate that some
existing wells are redundant and/or irrelevant to the groundwater monitoring of IEL.

An inventory of the existing IEL monitoring wells is provided (Table 8) with recommendations
for the proposed fate of each well. Also included on the table is the supporting rationale.

Located at the bottom of Table 8 are recommendations for five new wells:

e MW-17 New to replace, in part, MW-17s and MW-17d (but at a location slightly upgradient
and beyond the limits of the landfill);

e MW-16 New to replace, in part, MW-16 but at a location beyond the limits of the landfill to
provide perimeter coverage to the north;

e MW-29 and MW-31, located downgradient of MW-13i New, MW-141 New, and the “15
series”; and

e MW-30, located upgradient of the Site (at the sod farm).
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The product of these assessments and recommendations concerning the IEL groundwater
monitoring network produces a network consisting of 30 wells that better characterize and
protect the upper continuous groundwater unit and any potential downgradient receptors. This
network is presented on Figure 19 and Figure A-3. As can be seen in these two figures, the
resulting network includes:

Wells that encircle the Site in all the compass directions;

e Wells screened in the uppermost continuous groundwater unit — a sand and gravel matrix — at
elevations between 1040° and 1105 (National Geodetic Vertical Datum, 1929).

e Wells at the western and southern perimeter screened both above and below the uppermost
continuous groundwater unit.

¢ Elimination of duplicate wells at the same location, where possible

¢ Elimination of some deep bedrock wells that have never shown any contamination and some
very shallow wells that exhibit water perched above the uppermost continuous groundwater
unit.

53 GROUNDWATER MONITORING NETWORK MODIFICATIONS
5.3.1 Well Abandonment

Site monitoring wells (and any other wells or monitoring points) identified as needing
abandonment will be properly abandoned in accordance with an approved well-abandonment plan
using procedures that are in accordance with the State of Ohio Technical Guidance for Sealing
Unused Wells, developed by the State Coordinating Committee on Groundwater. Well
abandonment activities will be performed by a driller licensed in the State of Ohio.

5.3.2 Waell Network Tier Designations.

The value of information collected from sampling and analysis of the monitoring well network
will vary depending upon the wells sampled. As in any monitoring well network, information
from some wells is more valuable than others. With this network, a set of Tier designations has
been developed to maximize the value of the monitoring program. These tiers are detailed below
and summarized on Table 9.
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Tier Summary

Tier Designation Well Description Monitoring Purpose / Approach
Sentinel Wells: 8 wells: Located along western Will detect migration downgradient
Is, 11, 71, 21s, 11s, 111,29, 31 | boundary of landfill from landfill if it occurs

On-Site Wells: 2 wells: Double-cased new wells | Provide early indications of

13i and 141 installed through waste migration from landfill contents
Background: 2 wells: Upgradient. Identify regional changes; monitor

121, 30

naturally-occurring constituents

Perimeter Wells: 7 Wells:
3i, 181, 18s, 221, 16, 17, 23s

Along landfill perimeter
but cross-gradient

Provide coverage of uppermost
aquifer in all compass directions

Downgradient Wells: S
241, 25s, 26s, 271, 101

Further downgradient
than sentinel wells

Allow measurement of extent
should sentinel wells show detects

Contingency Wells: 6
9i, 1d, 20s, 11d, 211, 7d

Western/southern
boundary wells retained

Sampled only if results in 11, 111,
21s, 71, and 30 warrant

New Wells: 5
16, 17, 29, 30, 31

Replacement: 16, 17
Background: 30

Sentinel 29, 31

Northside boundary coverage
Better sentinel well coverage
Better background location

Wells located on the downgradient portion of the Site (i.e., sentinel wells) are given the highest
priority and sampled most frequently. Wells that have never shown any contamination, wells
located upgradient or cross-gradient of the Site and background wells are given lower priorities.

Although background wells can provide valuable information when addressing naturally-
occurring site constituents of concern, they have little value when the site constituents of concern
are VOCs (like at IEL) because there is no “background” contribution. This tiered well
designation was used to develop a groundwater monitoring program that focuses on collecting
the most important groundwater quality information.

5.4  GROUNDWATER MONITORING PROGRAM

The groundwater-monitoring program has been developed as required by the 2002 ROD
Amendment to ensure detection of changes in the chemical concentration of contaminants in the
groundwater beneath and adjacent to the site. The purpose of the groundwater protection
monitoring plan is to document that Site remedial goals continue to be met; i.e., that the Site does
not pose an unacceptable threat to human health or the environment as a result of migration of
constituents from the IEL Site, that natural attenuation continues to occur at an acceptable rate,
and that progress continues until remedial goals (MCLs) are met throughout the site. In addition,
the monitoring program has been designed to elucidate trends or other information that may
demonstrate the permanence of the remedy.

Groundwater data collected to date will be used in conjunction with that already collected as part
of the Groundwater Monitoring Program to establish groundwater trend analyses. Monitoring
will continue before, during, and after implementation of the remedy — eventually phasing into
less frequent monitoring as the monitoring shows improving trends.
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As appropriate, groundwater-monitoring data will be evaluated with statistical methods
consistent with USEPA guidance. However, as most site wells show no detects or only a few
detections of near-detection-limit concentrations, the ultimate proof of remedy performance will
be non-detects of all VOC constituents.

Data will be routinely analyzed to ensure that decreasing trends continue and no increasing
trends are discovered that indicate a threat to human health or the environment.

5.4.1 Statistical Analysis Methodology

The statistical methods proposed to assess and demonstrate attainment are consistent with the
guidance documents: Methods for Evaluating the Attainment of Cleanup standards - Volume 2:
Groundwater (USEPA 1992) and The Lognormal Distribution in Environmental Applications
(USEPA, ORD-OSWER, 1997). Because existing data exhibit no unacceptable threat to human
health or the environment, the data will be primarily evaluated to ensure that no statistically
increasing trends exist.

Data from the previous and current monitoring programs will be tabulated and summarized
graphically. Once sufficient data have been collected (as defined by EPA’s Methods for
Evaluating the Attainment of Cleanup Standards) a statistical evaluation will be performed. As
part of this statistical evaluation, a determination will be made as to whether sufficient data are
available. Subsequently, no statistical treatment may be needed as long as concentrations
continue to decrease. As needed, statistical analysis will be performed to confirm no increasing
trends.

For those parameters where there are a limited number of non-detected results, averages and
standard deviations for the concentrations of each parameter will be calculated for each year of
monitoring, and a grand average and standard deviation will be calculated for these yearly values
for the entire monitoring period. For those parameters where a large number of non-detected
concentrations are measured, the 90™ percentile concentration will be determined for the entire
monitoring period. The comparison to the cleanup standard will be based on using this 90™-
percentile concentration.

As described in the USEPA 1992 technical guidance document, the statistical evaluation will
determine if the grand average or the 90-th percentile concentration is less than the cleanup
standard. Once this has been demonstrated, it is necessary to determine if sufficient data are
available to conclude that the attainment had been reached considering false positive and
negative error rates of 10 percent. If data are deemed insufficient based on this analysis, then
monitoring will continue for another year or for as long as necessary to acquire sufficient data to
demonstrate attainment. If data are sufficient, a trend analysis will be performed to demonstrate
that the data do not exhibit a statistically increasing trend at the 90-percent significance rate.

For these types of analyses, the samples must be collected in each well for each sampling event,

and thus the same number of samples will be collected from all wells within the group. The
population mean or upper percentile calculated for the group on an annual basis will be the
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statistical parameter used to assess attainment. For wells with non-detectable concentrations of
COC:s reported, the method detection limit will be used in the calculations of the mean.

References:
United States Environmental Protection Agency, 1992, Methods for Evaluating the Attainment

of Cleanup Standards, Volume 2, Groundwater.
USEPA, ORD-OSWER, 1997, The Lognormal Distribution in Environmental Applications

5.5  GROUNDWATER MONITORING FREQUENCY

Groundwater monitoring will be conducted in accordance with Table 9 and Table 10. The
proposed schedule for monitoring incorporates the following information:

e VOCs are the constituents of greatest potential concern for groundwater. Groundwater
concentrations of Metals and SVOCs have not been shown to be affected by migration from
the IEL Site.

e Site monitoring using the existing monitoring well network has been conducted for more
than 16 years; this monitoring provides a baseline that obviates the need for extensive
quarterly monitoring.

e USEPA requested 5 years of quarterly sampling prior to the CERCLA 5-year review. In
response to that request, the Responding Companies have designed a program that will
provide a total of 18 monitoring events (from August 2000 through May 2006) that are
completed before the next CERCLA 5-year review.

e Newly-installed wells will be sampled for all parameters for four consecutive events to
provide a baseline.

e All wells in the network (except the contingency wells) will be sampled in each of the next 4
events.

e The groundwater monitoring program will be re-cvaluated with the next CERCLA five-year
review.

5.6  ISSUES ASSOCIATED WITH GROUNDWATER MONITORING.

5.6.1 Work Plan Development

As part of the development of this groundwater-monitoring program, The Responding
Companies will update the approved Site Sampling and Analysis Plan and Quality Assurance
Project Plan as needed to incorporate the agreed-upon approach.

5.6.2 Contingency Plan Development

As part of the development of this groundwater-monitoring program, The Responding
Companies will prepare and submit for approval, a Contingency Plan to address the process that

will be followed should groundwater monitoring indicate a potential threat to human health or
the environment. A draft copy of the Contingency Plan is included with the Appendix.
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5.6.3 Maintenance Issues Related to the Groundwater Monitoring Program

Access and integrity of the Site monitoring well network will be maintained as detailed in a Site-
wide operations and maintenance plan for the Site to be developed.

5.7 MVS MONITORING PROGRAM

The MVS operations, maintenance, and monitoring program will continue i exactly the same
form (detailed in Table 11) until the MVS system evaluation is complete. As a result of the

MVS system evaluation conducted as an additional design study, modifications to the MVS
system or operations will be proposed. See Section 6.2.
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SECTION SIX. ADDITIONAL DESIGN STUDIES

Additional design studies will be performed as needed to implement the remedy. The current
SOW envisions two additional design studies, as follows:

6.1 A RISK ASSESSMENT FOR EXPOSURE TO SITE SOILS AND LANDFILL GASES

This section describes the planned evaluation of risks associated with exposure to site soils and
landfill gases using realistic potential future use assumptions. This evaluation will build on the
Baseline Risk Assessment (BRA) and the Supplemental Baseline Risk Assessment (SBRA)
conducted for the IEL site. The BRA was conducted in 1995 according to USEPA guidelines
and was updated in 1999 with the SBRA using revised risk assessment methodologies enacted by
the USEPA, revised toxicity criteria, and updated groundwater data collected using low-flow
sampling techniques. In general, the BRA and SBRA show no unacceptable threats to human
health or the environment for the current exposure pathways; however, because the potential
future exposure pathways may change based on future uses. additional exposure pathways will
be evaluated in the planned risk assessment.

The Revised Supplemental Baseline Risk Assessment (RSBRA) for the IEL site will be
developed, as follows:

1. Identify reasonable future use assumptions associated with a park/nature preserve setting.

2. Evaluate the Methane Venting System data and historic landfill gas monitoring data to
identify trends and verify historic sampling of reasonable worst-case conditions.

3. Establish a grid for ambient air sampling program for the landfill, collect ambient air samples
and analyze.

4. Revise the SBRA to include new exposure pathways (park/nature preserve) and the ambient
air data.

5. If no unacceptable exposures are identified in the RSBRA (that uses the historic Rl soils and
sediments data and the low-flow groundwater data) then risk-related actions (moving the
fence, installing overlooks, etc.) may be considered.

6. If unacceptable exposures are identified, selected additional surface soil, sediment, air, or
groundwater sampling and/or modeling may be conducted on those media/parameters that
provide the risk drivers.

7. If some additional access is shown to be safe, a sensitivity analysis will be conducted to
estimate the boundary conditions that may trigger additional analysis.

Some additional discussion of risk assessment elements follows:

Data

+ Historic samples were taken during the RI/FS from both surface soils (50 locations) and sub-
surface soils (35 locations). Samples were also collected from surface water (8 locations in
Metzger’s Ditch, 4 on-site ponds, and 9 off-site ponds) and sediments (17 locations, all off-
site). Data from these samples were evaluated and used in the BRA, although the RI
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concluded that much of the contamination detected in these samples (at least in the soils and
sediments) was not attributable to the [EL site.

Exposure Pathways

New remedial actions for the site could allow exposure to site soils and groundwater in ways
that differ from those originally evaluated in the BRA and SBRA (the only on-site exposures
to soils were to short-term trespassers aged 9-14). The RSBRA should evaluate exposures to
on-site recreational users and trespassers that would come into contact with soils and volatile
gasses emanating from the landfill during site visits. The exposure pathways would be
developed to evaluate both the “normal” recreational receptor (stays on improved trails), and
the “trespasser” recreational user (off-road bikers and hikers who venture off the improved
trails). These scenarios will also be expanded to include evaluations of both the adult and
child receptors.

The RSBRA will need to expand the volatile gas evaluation conducted in the BRA to include
on-site receptors discussed above (includes methane evaluation).

Exposure Assumptions

6.2

The BRA and SBRA used the standard USEPA methodology of evaluating the “most likely
exposed” (MLE) and “reasonably maximally exposed” (RME) individuals for all exposure
pathways. Exposure assumptions were developed using the USEPA’s Exposure Factors
Handbook. The RSBRA will also use this methodology to evaluate or revise any exposure
pathways evaluated under the current future land-use assumptions.

MYVS EVALUATION

As part of the additional design studies, the Responding Companies will conduct an evaluation
of the need for continued operation of the MVS and propose any needed modifications. A
tentative Gas Monitoring Program outline is presented below. This program is designed to:

Investigate the current flux of methane generation and the current gas composition and

parameters that will allow projection of future rates of methane generation.

Estimate future gas generation rates.

Evaluate the potential for migration of landfill gases and the migration pathways and fluxes

under current and proposed MVS operating frequencies.

Estimate the amount of through-surface methane release.

Review historic information on the methane generation at the site, including:

o An evaluation of the frequency of operation of the current system;

o An evaluation of the historic methane investigations at the site;

o A comparison of current/historic generation rates to the Scholl Canyon Gas Generation
model-predicted outputs provided by the USEPA Office of Research and Development
and Office of Air Quality Planning and Standards. Based on the age of IEL, current
methane generation rates should be about 1/3 of the maximum rates produced by the site.

Assess the current MVS system performance and identify whether the current methane

destruction / venting system is adequate.

Sample subsurface areas of the site that have the potential for migration (eastern boundary).
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Once this evaluation is complete, a program for augmentation or phaseout of the MVS will be

developed based on the results.

DRAFT OUTLINE OF THE GAS MONITORING PROGRAM FOR THE IEL. SITE:

1. INTRODUCTION

2. EVALUATION OF EXISTING GAS VENTING SYSTEM

2.1. Process Description
2.2. Assessment of Current System
2.2.1. Extraction and Monitoring Wells
2.2.2. Piping and Headers
2.2.3. Alarm System
2.2.4. Exhauster Station
2.2.5. Automatic Operation
2.2.6. Manual Operation
2.3. Potential System Modifications
3. ELEMENTS OF GAS MONITORING PROGRAM
3.1. Compliance with ARARs
3.2. Operations and Maintenance
3.2.1. Inspection and Frequency

3.2.1.1
3.2.1.2.
3.2.1.3.
3.2.14.
3.2.1.5.
3.2.1.6.
3.2.1.7.
3.2.18.
3.2.1.9.

3.3. Maintenance

Gas Extraction Wells
Header Pipes
Moisture Traps

Gas Monitoring Wells
Gas Exhauster

Flame Arrestor
Ground Flare

Valves

Propane Generator

3.3.1. Routine
3.3.2. Non-Routine

3.4. Monitoring

3.4.1. Monitoring Parameters

34.1.1.
34.1.2.
3.4.13.
3.4.1.4.
3.4.1.5.
3.4.1.6.
34.1.7.
3.4.1.8.

Methane Content
Oxygen Content

Carbon Dioxide Content
Gas Temperature
Vacuum/Pressure

Valve Settings

Flow Rates

Ambient Conditions

3.4.2. Monitoring Frequency

3.42.1.
3.422.
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3.4.3. Monitoring Procedures
343.1. Equipment
3432. Reporting
3.4.3.3. Data Validation
4. LONG TERM GAS VENTING SYSTEM EVALUATION
4.1. Baseline Study
4.1.1. Estimate of Current Gas Generation Rates/Rebound Study
4.1.2. Characterization of Current Gas Composition
4.1.3. Determination of Potential Future Explosive Gas Formation
4.1.4. Evaluation of Potential Hazard to Occupied Structures
4.1.5. Evaluation of Potential Migration Pathways
4.2. Shut Down of Gas Venting System
4.2.1. Compliance with ARARs
4.2.2. Abandonment of Permanent Monitoring Points
4.2.3. Decommissioning of Active Gas Venting System
4.2.4. Long Term Monitoring
4.2.5. Contingency Plan

6.3 ADDITIONAL GAS MIGRATION EVALUATION

As described above and in Appendix 6, migration of landfill gases away from the Site through
the subsurface at the eastern boundary and concentrations of landfill gases in ambient air in the
interior of the landfill will be evaluated. An investigation work plan will be developed and
submitted to USEPA and OhioEPA for review and approval.

6.4 DRAFT MVS O&M PLAN
The MVS operations, maintenance, and monitoring program will continue in exactly the same
form (detailed in Table 11) until the MVS system evaluation is complete. As a result of the
MVS system evaluation, modifications to the MVS system or operations will be proposed and a
draft O&M plan will be submitted at that time. See Section 6.2.
6.5  WORK PLAN REVISIONS
As needed to implement the remedy and monitoring programs, work plans will be revised.

These may include the Site Operations and Maintenance Plan, Sampling and Analysis Plan, Site
Specific Health and Safety Plan, and Quality Assurance Project Plan.
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SECTION SEVEN. PROJECT COST AND SCHEDULE ESTIMATES

This section includes a revision to the project cost estimate based on the work anticipated in the
Remedial Design. It also includes a proposed schedule for implementation.

7.1 REMEDY IMPLEMENTATION, CAPITAL COST

A capital cost estimate to implement the remedy is provided in Table 12. This estimate updates
the capital cost estimate detailed in the Focused Feasibility Study for the Site, March, 2002,
using available information. Detailed below are notes that provide backup for the information

presented on the cost estimate.

Notes/Assumptions Concerning the Updated Capital Cost Estimate for the IEL Remedy:

1. Capital Costs include all activities expected to be performed through Calendar 2004 with a
few additions. Capital costs incurred through Calendar 2004 are considered to be “2003
$$$”. The CERCLA 5-year reviews are included with the Capital Costs even though they
will not be performed until September 2006 and 2011. The MVS demolition is estimated as
occurring in 2012, depending upon monitoring results.

2. Capital costs for the interim action (providing alternate water supply) are included in Year 0
(both in actual dollars and 2003 $3).

3. Tasks 2, 3, and 4 are complete (demolition of Uniontown Tire, Uniontown Station Antiques

and warchouse and associated structures).

Two new double-cased wells (portion of Task 5) have been installed in 2002.

Well installation and abandonment to be complete by July 2004.

No fence relocation included with estimate.

No capital dollars have been set aside for MVS well abandonment. The MVS system will be

decommissioned once the monitoring program and the methane study demonstrate that the

system can be safely shut down. This shutdown is expected to occur in 2012. The need for
additional gas well abandonment will be evaluated once the system has been
decommissioned.

NV ke

7.2 REMEDY IMPLEMENTATION, OPERATIONS, MAINTENANCE, AND MONITORING COST

An O&M cost estimate is provided as Table 13. This estimate updates the estimate provided in
the Focused Feasibility Study for the Site. The capital and O&M costs are collected and
subjected to net present value analysis according to USEPA guidelines. This information is
summarized in Table 14.

7.3 REMEDY IMPLEMENTATION SCHEDULE
A remedy implementation schedule (capital activities) is presented in Figure 21. It details

remedy implementation tasks dating to October 2000 (Pre-demo) through December 2004.
Tasks to be conducted post-2004 are included with Operations and Maintenance Activities.
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Table 1. Wildlife Noted During the WHC Visit

Type

Common Name

Scientific Name

Plants

Birds

Reptile
Mammal

Amphibian

box elder

silver maple
milkweed

field mustard
teasel

horsetail

green ash
English ivy
rush

Eastern red cedar
apple

Autumn olive
switch grass
Phragmites
phlox
big-toothed aspen (poplar)
black cherry
scrub oak
staghorn suma
common locust
raspberry

black willow
little bluestem
poison ivy

red clover

rock e¢lm

red tailed hawk
cardinal

turkey vulture
chimney swift
American crow
gray catbird
northern oriole
American robin
painted turtle
white-tailed deer
muskrat

red fox

green frog

Acer negundo

Acer saccharinum
Asclepias syriaca
Brassica rapa
Dipsacus sylvestris
Equisetum fistulosum
Fraxinus pennsylvanica
Hedera helix
Juncaceae Family
Juniperus virginiana
Malus sylvestris
Oleaceae Family
Panicum virgatum
Phragmites communis
Polemoniaceae Family
Populus grandidentata
Prunus serotina
Quercus ilicifolia

Rhus typhina

Robinia pseudoacacia
Rubus occidentalis
Salix nigra
Schizachyrium scoparium
Toxicodendron pubescens
Trifolium pratense
Ulmus thomasii

Buteo jamaicensis
Cardinalis cardinalis
Cathartes aura
Chaetura pelagica
Corvus brachyrhynchos
Dumetella carolinensis
Icterus galbula

Turdus migratorius
Chrysemys picta
Odocoileus virginianus
Ondatra zibethica
Vulpes fulva

Rana clamitans




Table 2. Native Plants for Wildflower Meadow

Tvype Common Name

Scientific Name

QGrasses

Wildflowers

little bluestem

broom sedge

side-oats grama
purple love grass
Indian rice grass
switch grass
columbine

Verbena stricta
butterfly weed

New England aster
wild indigo

purple coneflower
fireweed

saw-toothed sunflower
thyme leaved pinweed
round-headed bush clover
cardinal flower

wild lupine

wild bergamot
horsemint

common evening primrose
tall cinquefoil

Canada goldenrod
hoary vervain

Andropogon scoparius
Andropogon virginicus
Bouteloua curtipendula
Eragrostis spectabilis
Oryzopsis hymenoides
Panicum virgatum
Aquilegia canadensis
Asclepias syriaca
Asclepias tuberosa
Aster novae-angliae
Baptisima tinctoria
Echinacea purpurea
Epilobium angustifolium
Helianthus grosseserratus
Lechea minor
Lespedeza capitata
Lobelia cardinalis
Lupinus perennis
Monarda fistulosa
Monarda punctata
Oenothera biennis
Potentilla arguta
Solidago canadensis
Verbena stricta




Table 3. Native Vegetation for Hedgerows and Forested Islands

Type Common Name Scientific Name
Grass switch grass Panicum virgatum
needlegrass Stipa spartea
June grass Koceleria cristata
Shrubs Jerseytea Ceanothus americanus
common buttonbush ' Cephalanthus occidentalis
silky dogwood Cornus amomum
gray dogwood Cornus racemosa
American filbert Corylus americana
shrubby Saint John’s wort ~ Hypericum prolificum
common winterberry flex  verticillata
common spicebush Lindera benzoin
American black currant Ribes americanum
Allegany blackberry Rubus allegheniensis
blackcap raspberry Rubus occidentalis
Trees box elder Acer negundo -
black maple Acer nigrum

red maple

cOmMmon pawpaw
bitternut hickory
shagbark hickory
common hackberry
frosted hawthorn
dotted hawthorn
green ash

common witchhazel
red mulberry
American plum
black cherry
northern red oak
smooth sumac
staghorn sumac

Acer rubrum
Asimina triloba
Carya cordiformis
Carya ovata

Celtis occidentalis
Cratacgus pruinosa
Crataegus punctata
Fraxinus pennsylvanica
hamamelis virginiana
Morus rubra

Prunus americana
Prunus serotina
Quercus borealus
Rhus glabra

Rhus typhina



Table 4. Native Vine Species

Common Name

Scientific Name

common trumpetcreeper
American bittersweet
virginsbower

common moonseed
Virginia creeper
common greenbrier

Campis radicans

Celastrus scandens
Clematis virginiana
menispermum canadense
Parthenocissus quinquefolia
Smilax rotundifolia




Table S. List of Applicable or Relevant and Appropriate Requirements (ARARs) and To Be Considereds (TBCs) for the IEL Site

ARAR OR TBC

Legal Citation

Classification

Summary of Requirement

Further Detail Regarding
ARAR's in the Context of the
Remedy

. CHEMICAL-SPECIFIC

A. Water

1. Safe Drinking Water Act

42 U.S.C.§§ 300f et seq

Maximum Contaminant Levels (MCLs)

20 C.F.R.§§ 141.11-12 and 141.61-
62

Relevant and
Appropriate

MCL's are enforceable standards for public drinking
water supply systems which have at least 15 service
connections or are used by at least 25 persons. These
requirements are not directly applicable to IEL because
there is no public water supply system using this
groundwater. Although there are no plans to use
affected groundwater in the vicinity of IEL and the
downgradient groundwater is not being used as a
potable source, the groundwater is still considered a
potential groundwater resource.

MCLs are used for comparison purposes
with site groundwater data to help
identify any threat or potential threat to
human health or the environment.
Comparisons to MCLs are very
conservative. The Site remedy is
protective of human health and the
environment under current conditions.
Ensuring that this condition persists is a
goal of the remedial action. Another goal
of the remedial action is to achieve
MCLs for all constituents in all wells.

2. Ohio Administrative Code (OAC) governing
MCLs for organic and inorganic contaminants
of concern

OAC 3745-81-11-(A), (B), & ©, 3745~
81-12(A), (B) & (C)

Relevant and
Appropriate

3745-81-11 (A), (B), & (C): Maximum contaminant
levels for inorganics; 3745-81-12 (A), (B), & (C):
Maximum contaminant levels for organics.

Same as above

3. EPA-developed risk-based preliminary
remediation goals (PRGs)

EPA-Region 9 Preliminary
Remediation Goals (PRGs) Updated
10/1/99

To Be Considered

Risk-based tools for evaluating contaminated
groundwater. However, no affected groundwater has
a completed exposure pathway. Thus, these are not
applicable nor relevant and appropriate.

Will be used for comparison purposes in
a manner similar to MCLs,

Il. ACTION-SPECIFIC

1. Monitoring of Landfill

State reqmts for general landfill closure,
applicable performance stds. Assocated with
landfill closure and post-closure care

OAC 3745-57-10(a) & (B), 3745-55-
11(A)-(c) and 3745-55-17(B)

To Be Considered

3745-27-10(A) & (B): State standards for closure and
post-closure care for landfill, incl. Final cover &
maintenance; 3745-55-11 (A)-(C); Requires that all
haz waste facilities be close in a manner that minmizes
need for further maintenance and controls: 3745-55-
17(B); Specifies post-closure requirements, incl.
maintenance, monitoring, and post-closure use of
property.

Landfill properly closed under state law
in effect at the time; therefore not
applicable. Post closure and monitoring
requirements are TBCs.

2. Monitored Natural Attenuton (MNA)

Use of monitored natural attenuation at
Superfund, RCRA, Corrective Action, and
Underground Storage Tank Sites, April 1999

OSWER Directive 9200.4-17P

To Be Considered

This policy provides gudiance for evaluating and
approving monitored natural attenuation remedies

This policy shall be considered during
implementation of chosen remedy for
1EL.
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Table 7. Tier and Sampling Summary, Current Well Network, 2003

Dedicated

# Well ID Tier Location Pump? Notes (Well not sampled / reason, comments}
1 MW-01D LP ON-SITE NO
2 MW-011 S ON-SITE YES
3 MW-018 Lp ON-SITE NO
4 MW-02D S ON-SITE YES
5 MW-02S Lp ON-SITE NO
6 MW-03D LP ON-SITE NO
7 MW-031 Lp ON-SITE NO
8 MW-03S LP ON-SITE NO
9 MW-04S LP OFF-SITE NO
10 MW-05S LP OFF-SITE NO
11 MW-06S Lp OFF-SITE NO
12 MW-07D Lp ON-SITE NO
13 MW-07L S ON-SITE YES
14 MW-07S oW ON-SITE YES
15 MW-09D LP ON-SITE NO
16 MW-091 LP ON-SITE NO
17 MW-09S LP ON-SITE NO
18 MW-10D LP OFF-SITE NO
19 MW-101 LP OFF-SITE YES
20 MW-108 D OFF-SITE YES
21 MW-11D LP ON-SITE NO
22 MW-111 S ON-SITE YES
23 MW-118 LP ON-SITE NO
24 MW-12D B OFF-SITE YES
25 MW-121 B OFF-SITE YES
26 MW-138 ow ON-SITE NO
27 MW-131  |OW/A4] ON-SITE NO
28 | MW-13iNew JOW/A4| ON-SITE YES Replacement well installed, 2002
29 | MW-14iNew |OW/A4| ON-SITE YES Replacement well installed, 2002
30 MW-141 |OW/A4| ON-SITE NO
31 MW-148 ow ON-SITE YES
32 MW-151 oW ON-SITE NO
33 MW-158 oW ON-SITE YES
34 MW-161 oW ON-SITE YES
35 MW-17D ow ON-SITE YES
36 MW-173 oW ON-SITE YES
37 MW-18I Lp ON-SITE NO
38 MW-188 S ON-SITE YES
39 MW-198 D OFF-SITE YES
40 MW-20D LP OFF-SITE NO
41 MW-201 LP OFF-SITE YES
42 MW-20S B OFF-SITE YES
43 MW-211 LP ON-SITE NO
44 MW-218 S ON-SITE YES
45 MW-221 S ON-SITE YES
46 MW-23D LP OFF-SITE NO
47 MW-231 LP OFF-SITE NO
48 MW-238 D OFF-SITE YES
49 MW-241 LP OFF-SITE YES
50 MW-248 D OFF-SITE NO
51 MW-251 LP OFF-SITE YES
52 MW-258 D OFF-SITE NO
53 MW-261 Lp OFF-SITE YES
54 MW-268 D OFF-SITE NO
55 MW-27D LP OFF-SITE NO
56 MW-271 LP OFF-SITE NO
57 MW-278 D OFF-SITE YES
58 MW-28D LP OFF-SITE NO

Key: * All'wells were sampled using a Iow-flow pump
Tier: Well designations established w/draft contingency plan
Tier S: Sentinel Wells Tier Ad are on-site wells the Township requested be sampled 11702
LP: Low Priority Wells
OW: On-Site Wells
B: Background Wells
D: Downgradient Wells
Dedicated Pump: 27 wells have dedicated pumps; other wells can be successfilly sampled (except where noted) using portable, low-tlow pumps

0152.2003 03 Event. Att. 2-Tier and Sampling Summary




Table 6. List of Monitoring Wells Whose Elevations are Representative of the Uppermost

Groundwater Unit at IEL
Well Screened Comment Well Screened Comment
ID Elevation ID Elevation
11 | 1081°-1086° | 1S is perched 17S | 1112°-1122° | Water@same as 17D
2D | 1070°-1080° | 2S is dry 181 1052°-1062° | 18S is perched
31 | 1086°-1091° | 3Sis dry 19S | 1076°-1086" | There is no 191
71 | 1088°-1098” | 7S completed 1in | 20S | 1088’-1098 | Completion beneath muck
waste
91 1076-1081° | 9S, 4S, 58S, 6S, in| 21S 1085°-1095° | ~ same elevation as 111
muck
10S | 1105°-1115" | Evaluate against 101 221 1055°-1065" | There is no 22S
111 | 1081°-1086° | 118 is perched 23S 1100°-1110°
12I | 1074°-1084° | There is no 128 241 1080°-1090° | Screened 1080-1090
131 | 1042°-1052° | 13S is dry 258 1101°-1111°
141 | 1056°-1066" | 14S is perched 26S | 1055°-1065°
15S | 1108°-1118” | ~ same as 151 27S | 1109°-1119°
161 | 1071°-1081° | There is no 16S 934°-944° 28D screened in bedrock

From: SUMMARY REPORT on an Assessment of Individual Groundwater Monitoring Wells at
the Industrial Excess Landfill (IEL) Site and the Regional Hydrogeologic Setting, December 12,
2000. (Amended August 2003).




Table 5. List of Applicable or Relevant and Appropriate Requirements (ARARs) and To Be Considereds (TBCs) for the IEL Site

ARAR OR TBC

Legal Citation

Classification

Summary of Requirement

Further Detail Regarding
ARAR's in the Context of the
Remedy

3. Stormwater Discharge

Workéf Sé et —

29 C.F.R. 1910.120

Applicable

NPDES Stormwater Discharge Requirements [40 C.F.R. 122.26(a) Applicable Stormwater discharge requirements under the NPDES INPDES permits are required for
program. discharges, which the regulation defines
to include landfills that have received
industrail wastes. However, because of
the CERCLA § 121 (e) permit exemption,
only substantive requirements of the
NPDES regulations are applicable.
4. Landfill Gas Management
Stack height requirements OAC 3745-16-02(B) and (C) Applicable Establishes allowable stack height for air emission This provision is applicable to any stack
sources based on good engineering practice at IEL (e.g., MVS)
Particulate non-degradation policy OAC 3745-17-05 Applicable Degradation of air quality is prohibitied in any area Pertains to stack emissions from
where air quality is better than required by 3745-17-02 |methane venting system.
(non degradation policy).
Organic emissions control from stationary OAC 3745-21-07(A),(B), (G), (1), and |Applicable Requires control of emissions from stationary sources. |Pertains to emissions from MVS.
sources. (J) Requires best available technology
Carbon monoxide (CO) control from stationary [OAC 3745-21-08(A) through (E) Applicable Requires any stationary source of CO to minimize Pertains to emissions from venting
sources. emissions using best available control technologies and|system which is expected to emit carbon
operating practices. monoxide.
Standards for total suspended particuates. OAC 3745-17-02(A), (B), and (C) Applicable Establishes specific standards for total suspends Revelant to stack emissions from MVS

particulates.

Establishes proper training and personal protection
requirements for workers who have reasonable
potential to be exposed to hazardous substances while
performing job fuctions at the site.

and construction activities.

Workers shall be proprly trained and
shall wear appropriate personal
protection equipment for activities
conducted at the IEL Site.

State rules governing grading, excavating, etc.
at sites containing hazardous or solid wastes

ORC 3734.02(H)

Relevant and
Appropriate

Prohibition againist filling, grading, excavation, building,
drilling, or mining on land where a hazardous or solid
waste facility was operated, without prior authorization
from OEPA.

OEPA in included in decision-making
process.

State prohibitions on certain air emissions

ORC 3734.02())

Relevant and

No hazardous waste facility shall emit any particulate

IEL is not a hazardous waste facility.

from a hazardous waste faciltiy. Appropriate matter, dust, fumes, gas, mist, smoke, vapor, or However, to the extent that air emissions
odorous substance that interferes with the comfortable |may occur, this may be relevant and
enjoyment of life or property or its injurious to public appropriate..
Fugitive dust control. ORC 3745-17-08 Applicable Emissions of fugitive dust shall be controlled at sites Pertains to clearing, grubbing, and
where it may be generated due to grading, loading, related construction operations
21011EL.2003 Design.Tables.table 5 2/20/2004 Page 2 of 3



Table 5. List of Applicable or Relevant and Appropriate Requirements (ARARs) and To Be Considereds (TBCs) for the IEL Site

ARAROR TBC

Legal Citation

Classification

Summary of Requirement

Further Detail Regarding
ARAR's in the Context of the
Remedy

Standards for total suspended particulates.

OAC 3745-17-02(A), (B), and (C)

Applicable (to
construction

Estabishes specific standards for total suspended
particulates.

Relevant for stack emissions from+E10
methane venting system and

acttivities) construction activities.

Nuisance control/prohibition OAC 3745-15-07(A) Applicable Defines air pollution nuisance as the emission or Applies to activities that may cause
escape into the air from any source(s) of smoke, ashes,|{nuisances, such as excavation, cap
dust, dirt, grime, acids, fumes, gases, vapors, odors, construction, demolition of buildings, etc.
and combinations of the above that endanger the
health, safety, or welfare of the public or cause
personal injury or property damage, such nuisances
are prohibited.

5. Well Abandonment

State requirements for well abandonment OAC 3745-9-10 Applicable State requirements for well abandonment Obsolete wells will be abandoned in

accordance with State standards

lli. LOCATION-SPECIFIC

Hazardous Waste Facilities and Old Landfills

Monitoring for explosive gases at sanitary OAC 3745-27-12(A), (B), (D), (E), Substantive Monitoring requirements for explosive gases at sanitary | This requirement will be covered under

landfills. (M), and (N) Provisions are landfills long-term monitoring plan for this site

Applicable
Requirements for non-methane organic OAC 3745-76 Relevant and Establishes standards for the control of NMOC IEL gas treatment system must meet
compound (NMOC) emissions at old landfill Appropriate emissions from old landfill sites. Covers definition, test |these standards before operating in a

sites.

methods, performance standards, and recorkeeping
requirements.

passive mode.

State prohibitions on certain air emissions
from a hazardous waste facility.

ORC 3734.02())

Relevant and
Appropriate

No hazardous waste facility shall emit any particulate
matter, dust, fumes, gas, mist, smoke, vapor, or
odorous substance that interferes with the comfortable
enjoyment of life or property or is injurous to public
health.

IEL may not be a hazardous waste
facility under ORC.

Prohibition of nuisances

ORC 3767.13(A)

Relevant and
Appropriate

Prohibits noxious exhalations or smells.

Pertains to any site that may have
noxious smells.

OAC regulations govering groundwater
protection.

OAC 3745-54-90 et seq

To be Considered

Requires landfill permits to include standards that
ensure protection of groundwater. Substantive
requirements only.

Under CERCLA § 12 121 (e)(1), no
permit is required at |[EL. But in order to
protect groundwater, substantive permit
standards will be considered in designing
the IEL monitoring program.

2101IEL.2003 Design.Tables.table 5
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Legend:

TABLE 8. Inventory of IEL Monitoring Wells
And Recommendations for their Disposition

Historic well designations:

S = shallow completion depth

1= intermediate completion depth
D = deep completion depth

Clean — no contaminants detected for X# of years

RED -

retained existing monitor wells

Blue — retained contingency monitor wells

NEW - replacement wells and new well locations
Well Proposed Fate Rationale
| Identification

MW-1i Retain Representative of uppermost continuous groundwater
unit. Downgradient well location. VOC detect 3/97.

MW-1D Retain Retain as a contingency well. Not representative of
the uppermost continuous groundwater unit. Clean
+14 yrs.

MW-1S Retain Sentinel well. Perched aquifer completion, straddles
water table. Not representative of the uppermost
continuous groundwater unit. Clean +10 yrs.

MW-2D Abandon Not representative of uppermost continuous
groundwater unit, bedrock completion. Clean +10
VIS.

MW-2S Abandon Dry since 1988. Reflects prior perched aquifer.

MW-3i Retain Representative of uppermost continuous groundwater
unit. Perimeter location. Clean +5 vyrs.

MW-3D Abandon Not as representative of the uppermost continuous
groundwater unit. Clean +10 yrs.

MW-3S Abandon Dominantly dry. Reflects perched aquifer. Clean +10
yIS.

MW-4S Abandon Completed in Carlisle Muck. Perched upgradient
aquifer.

MW-58 Abandon Completed in Carlisle Muck. Perched upgradient
aquifer.

MW-6S Abandon Completed in Carlisle Muck. Perched upgradient
aquifer.

MW-T1 Retain Representative of uppermost continuous groundwater
unit. Perimeter well. Clean +10 yrs.

MW-7D Retain Retain as a contingency well. Not representative of
the uppermost continuous groundwater unit. Clean
+10 yrs.

MW-7S Abandon Completed partially within waste and the Carlisle
Muck.

2101/IEL/Table 8
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MW-91 Retain Contingency well.  Representative of uppermost
continuous groundwater unit. Upgradient. Clean +10
yTS.

MW-9D Abandon Not representative of the uppermost continuous
groundwater unit. Clean +10 yrs.

MW-GS Abandon Completed in Carlisle Muck. Perched upgradient
aquifer.

MW-101 Retain Representative of uppermost continuous groundwater
unit. Clean +10 yrs. Perimeter well.

MW-10D Abandon Not representative of the uppermost continuous
groundwater unit. Clean +10 yrs.

MW-10S Abandon Representative of uppermost continuous groundwater
unit. Clean +10 yrs.

MW-111 Retain Representative of uppermost continuous groundwater
unit. Downgradient location. Current analyses detect
contaminants.

MW-11D Retain Retain as a contingency well. Representative of
uppermost continuous groundwater unit. Clean +10

MW-11S Reta

MW-121 Retain Representative of uppermost continuous groundwater
unit. Clean +10 yrs.

MW-12D Abandon Not representative of the uppermost continuous
groundwater unit. Clean +10 yrs.

MW-131 Abandon Broken.

MW-13S Abandon Perched aquifer completion. Not representative of
the uppermost continuous groundwater unit. Very
high detection limits.

MW-13NEW Retain lew replacement well for MW 131 (broken)

MW-141 Abandon Broken.

MW-148S Abandon Single cased well within landfill. Not representative
of the uppermost continuous groundwater unit. Very
high detection limits.

MW-14NEW Retain New replacement well for MW 141 (broken)

MW-151 Abandon Single cased well within landfill.

MW-15S Abandon Single cased well within landfill Not as
representative  of the uppermost continuous
groundwater unit. Very high detection limits.

MW-161 Abandon Representative of uppermost continuous groundwater

unit. Upgradient well location. Clean +12 yrs.
Single cased well within landfill. Replace with
MW16 NEW at perimeter.

2101/IEL/Table 8
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MW-17D Abandon Single cased well within landfill. Not representative
of the uppermost continuous groundwater unit.
Replace with MW17New further upgradient.

MW-17S Abandon Single cased well within landfill. Not representative
of the uppermost continuous groundwater unit.
Replace with MW17New at perimeter

MW-181 Retain Perimeter well. Representative of uppermost
continuous groundwater unit. Clean +10 yrs.

MW-18S Retain Perimeter well. Clean +10 yrs.

MW-198 Abandon Not as representative of the uppermost continuous
groundwater unit. Clean +10 yrs.

MW-20i Abandon Not representative of the uppermost continuous
groundwater unit. Clean +10 yrs.

MW-20D Abandon Not representative of the uppermost continuous
groundwater unit. Clean +10 yrs.

MW-20S Retain Upgradient monitor well representative of the
uppermost continuous groundwater unit. Clean +10
yTS.

MW-21i Retain Retain as a contingency well. Downgradient monitor
well representative of the uppermost continuous
groundwater unit. Clean +10 yrs.

MW-21S Retain Contaminated shallow sentinel well.

MW-221 Retain Representative of the uppermost continuous
groundwater unit. Clean +10 yrs. Perimeter well.

MW23i Abandon Not representative of the uppermost continuous
groundwater unit. Clean +10 yrs.

MW-23D Abandon Not representative of the uppermost continuous
groundwater unit. Clean +10 yrs.

MW-23S Retain Completed partially within the Carlisle Muck.

MW-241 Retain Downgradient monitor well representative of the
uppermost continuous groundwater unit. Clean +10
yIS.

MW-24S Abandon Clean +10 yrs.

MW-251 Abandon Clean +10 yrs. Upgradient well.

MW-25S Retain Downgradient monitor well representative of the
uppermost continuous groundwater unit. Clean +10
VTS.

MW-261 Abandon Not representative of the uppermost continuous

groundwater unit. Clean +10 yrs.

2101/IEL/Table 8
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MW-26S Retain Downgradient monitor well more representative of
the uppermost continuous groundwater unit. Clean
+10 yrs.

MW-271 Retain Downgradient well. Clean +5 yrs. Trace of VOCs in
Mar. 1997.

MW-27D Abandon Clean +10 yrs.

MW-27S Abandon Clean +10 yrs.

MW-28D Abandon Clean +10 yrs.

2101/IEL/Table 8 Page 4 of 5




Table 8 Con’t.
Replacement and New Well Recommendations

MW-16 NEW

Proposed Location

Replacement perimeter well.

MW-17 NEW Proposed Location Replacement well for the MW-17 series. Will be
installed beyond the limit of waste.

MW-29 Proposed Location New downgradient sentinel well located west of
wells 13, 14, and 15.

MW-30 Proposed Location | New off site/background monitoring well. Located
east of sod farm or within the new housing
development, depending upon access issues.

MW-31 Proposed Location New downgradient sentinel well.

Post-2003 Monitoring Well Network:

2 replacement perimeter wells (MW-16 NEW & MW-17 New)
1 proposed background well (MW-30)
2 proposed sentinel wells (MW-29 & MW-31)
19 retained monitoring wells
+6 contingency wells

30 total wells

2101/IEL/Table 8
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Table 9. Tier Summary, Post-2003

Dedicated
# Well ID Tier Location Pump? Notes
1 MW-011 Sentinel ON-SITE YES
2 MW-01D Contingency ON-SITE YES Deep well on western boundary
3 MW-01S Sentinel ON-SITE YES Shallow well (straddles water table)
4 MW-031 Perimeter ON-SITE YES
5 MW-071 Sentinel ON-SITE YES
6 MW-07D Contingency ON-SITE YES Deep well on southern boundary
7 MW-091 Contingency ON-SITE YES Extra background well
8 MW-101 Perimeter OFF-SITE YES
9 MW-111 Sentinel ON-SITE YES
10 MW-11D Contingency ON-SITE YES Deep well on western boundary
11 MW-115 Sentinel ON-SITE YES Shallow well (straddles water table)
12 MW-121 Background OFF-SITE YES
13 MW-13i New On-Site ON-SITE YES replacement well, 2002
14 MW-14i New On-Site ON-SITE YES replacement well, 2002
15 MW-16 New | Perimeter/New ON-SITE YES replacement well, outside waste
16 MW-17 New | Perimeter/New ON-SITE YES replacement well, outside waste
17 MW-18S Perimeter ON-SITE YES
18 MW-181 Perimeter ON-SITE YES
19 MW-208 Contingency OFF-SITE YES Extra background well
20 MW-218 Sentinel ON-SITE YES
21 MW-211 Contingency ON-SITE YES Deep well on western boundary
22 MW-221 Perimeter ON-SITE YES
23 MW-235 Perimeter OFF-SITE YES
24 MW-241 Downgradient OFF-SITE YES
25 MW-258 Downgradient OFF-SITE YES
26 MW-265 Downgradient OFF-SITE YES
27 MW-271 Downgradient OFF-SITE YES
28 MW-29 New Sentinel/New ON-SITE YES new sentinel well
29 MW-30 New | Background/New | OFF-SITE YES new background well
30 MW-31 New Sentinel/New ON-SITE YES new sentinel well
Tier Summary
Tier Designation Well Description Monitoring Purpese / Approach
Sentinel Wells: 8 wells: Located along western Will detect migration downgradient from landfill if it
1s, 1i, 71, 21s, 11s, 111, 29, 31 boundary of landfill occurs
On-Site Wells: 2 wells: Double-cased new wells Provide early indications of migration from landfill
13iand 14i installed through waste contents
Background: 2 wells: Upgradient. Identify regional changes; monitor naturally-occurring
121, 30 constituents
Perimeter Wells: 7 Wells: Along landfill perimeter but Provide coverage of uppermost aquifer in all compass
3i, 18i, 18s,22i, 16, 17, 23s cross-gradient directions
Downgradient Wells: 5 Further downgradient than Allow measurement of extent should sentinel wells
24i, 25s, 26s, 271, 101 sentinel wells show detects
Contingency Wells: 6 Western/southern boundary Sampled only if results in 14, 111, 21s, 7i, and 30
9i, 14, 20s, 114, 211, 7d wells retained warrant
New Wells: 5 Replacement: 16, 17 Northside boundary coverage
16,17, 29, 30, 31 Background: 30 Better Sentinel well coverage
Sentinel 29, 31 Better background location

2101.2003 Design.tables.New Tier Summary.xis




Table 10. Proposed 30-year IEL Sampling Event Matrix
as of 9/22/2003

Notes: Seven monitoring events conducted prior to August 2000. Remedy "in-place" since 1980
Regular monitoring using modern techniques conducted beginning in August 2000; |.e. year one through year three
has already been completed under an agreement with the Township under the supervision of USEPA and OhioEPA.
Assume new monitoring wells installed before August 2004 event

Monitoring Years Event
Year Post ROD # Date Monitoring Well Tiers to be Sampled Analytical Parameters Rationale
1 August-2000 All Tiers VOCs, Metals, Nat'l, RAD
Supplement the historic database; charaterize seasonal
Vear O 2 November-2000 All Tiers; Tier AI** only for RAD VOCs, Metals, Natl, RAD variation; montor natural atfenuation processes and
¢ar Une . . N . . )
3 February-2001 Tier S, B, OW; Tier Al only for RAD VOCs, Metals, Natl, RAD chemical canstituents on-site; monitor for potential off-site
impacts via sentinel wells; put RAD issue to bed,
4 May-2001 Tier S, B, OW; Tier Al only for RAD VOCs, Metals, Nat'l, RAD
5 August-2001 Tier 8, B, OW; VOCs, Metals, Nat'l Monitor that no off-site migration of landfili constituents is
Year Two 6 May-2002 Tier S, B, OW VOCs, Metals, Nat'l ocecurring; monitor on-site conditions
7 July-2002 All Tiers VOCs, SVOCs, Metals, Nat'l All Tiers/Parameters to complete characterization
8 November-2002 Tier 8, B VOCGs, Metals Monitor that no off-site migration of landfill constituents is
Year Three 9 March-2003 Tier S, B, OW VOCs oceurring, Snapshot of on-site conditions
10 July-2003 All Tiers VOCs, Nat't All Tiers to supplement database and confirm nat'
REMEDIAL ACTION APPROVED
0 11 November-2003 All Tiers VOCs
2003 Year 12 February-2004 All Tiers VOCs
Four 13 May-2004 All Tiers+G11 VOCs
14 August-2004 All Wells VQCs, SVOCs, Metals, Nat'l
Year Five 1 15 February-2005 Sentinel, On-Site VOCs Number of sampled wells reduced as long as results
16 August-2005 Sentinel, On-Site VOCs warrant.
2 17 November-2005 Sentinel, On-Site VOCs
Year Six
18 May-2006 All Tiers VOCs, SVOCs, Metals, Nat'l
Year Six September-2006 CERCLA 5-YEAR REVIEW Previous 5-year Review in 2001
Year Seven 3 19 August-2007 All Tiers VOUCs
Year Eight 4 20 May-2008 All Tiers VOCs
Pl A i ters
Vear Nine s Y February-2009 Al Tiers VOCs anned Annual Sampling of all wells for all parameters
unless superseded by agreement
Year Ten 6 22 November-2010 All Tiers VOCGCs
Year Eleven 7 23 May-2011 All Tiers VOCs, SVOCs, Metals, Nat'l
Year Eleven September-2011 CERCLA 5-YEAR REVIEW Previous 5-year Review in 2006
All Tiers VOCs, SVOCs, Metals, Natl Biannual sampling of all wells/paramters unless superseded
Years 12-33 30 24-34 2012-2033 by agreement,

24 Total Number of Events, post-ROD
34 Total Number of Events, post August 2000

Table 10. 30 year matrix



Table 11. Summary of Existing MVS Operations and Maintenance Activities

Task No. Task Monitoring Frequency

1 Inspection Extraction Wells
Check handholes for breakage Monthly
Check handholes for settlement and reset as required Monthly
Check butterfly valves for breakage and workability Monthly

Chech sample parts for leakage, breakage, and workability Monthly
2 Inspect Header Pipe

Check surface for settlement Monthly
Check above ground pipe for drainage or leakage Monthiy

3 Inspect Moisture Traps
Check handholes for breakage Monthly
Check handholes for settlement Monthly

4 Inspect Landfili Gas Sensor Monitoring Wells
Check steel casing for breakage Monthly
Check steel casing for settlement and reset as required Monthly

5 Inspect Exhauster
Coupling alignment Weekly
Lubricate bearings Every 300 hrs of operation
Clean lubrication resevoir Annually
Check exhauster motor Annually
Check voltage, frequency, and power Annually
Check for localized heating Every 500 hrs
Lubricate bearings Every 500 hrs
Drain exhuaster condensate As necessary

6 Inspect (visually) the Flame Bank of the Flame Arrestor
Check and clean as needed Weekly

7 Ground Flare (recorder may be removed from service)

Inspect chart paper of temperature recorder
Calibrate temperature recorder
8 Inspect Valves

Turn all valves through all positions to prevent "freezing”

Check above grade connections for tightness
deterioration
dirt

9 Service Propane Generator (ie: Oil and Filter Change)

10 System Monitoring of Extraction System
11 Mow Grass
areas
12 Snow Plowing
4"minimum, monitor snow plow for well protection

Every 6 Months
Every 6 Months

Every 6 Months
Annually
Every 6 Months
Every 6 Months
Annually
Monthly

4 Times Annually

5 Times Annually




Table 12. Capital Cost Estimate for the IEL Remedy
Task Description Quantity |Unit Unit Cost ($) Total ($) Comments/assumptions
Provide Funding for Alternate Water Supply 1ILS $1,347,720 $1,347,720|Paid 1989 = $3,473,505 (2003 $$)
Detailed Design Submittals through Approval 1|LS $75,000 $75,000{As needed, complete 9/30/037?
1. Mobilization / Demobilization 1{LS $12,000 $12,000|for capital improvements year 1/2
Revise Work Plans, through approval 1ILS $75,000 $75,000|As needed
2. Pre-Demo, characterize/dispose IDW, incl. geophysics 11LS $206,000 $206,000|Done 2000 / 2001
3. Demolish Buildings Along Cleveland Avenue
Prepare plans through approval process 1]LS $102,000 $102,000|Completed 5/01
Properly abandon 8 USTs 1|LS $109,000 $109,000|Completed 6/01
Properly abandon 2 monitoring wells and 2 septic 1ILS $21,000 $21,000{Completed 7/01
Demolish 3 buildings and dispose of waste 1ILS $213,000 $213,000|Completed 7/01
Regrade and revegetate 1ILS $5,000 $5,000{Completed 7/01
4. Remove debris from site and dispose 1|LS incl. w/6 below Done 7/01; remainder incl. w/6
5. Re-work monitoring well network
Install new / replacement wells on-site, double case 2|ea. $50,000 $100,000|Completed in 2002
Install new, single-cased wells 5lea. $10,000 $50,000
Properly abandon on-site monitoring wells 10|ea. $19,000 $190,000{10 MW through waste
Properly abandon off-site monitoring / observation wells 29\ea. $13,000 $377,000123 MW + 6 OW
Properly abandon MVS, when necessary 11LS $50,000 $50,000
8. Enhanced Vegetative Cover and Wildlife Mgt. Improvements
V\-/rage conduoted by consorfium in conjunction with CAG and 1ILS $450,000 $450,000]Includes hardwoods outside fence
8. Additional Studies 11LS
Restore fencing and signage 1ILS $10,000 $10,000{~300' fence, 4 signs, tree removal
Methane study 1]LS $47,000 $47,000
Future Use Risk Assessment 1|LS $75,000 $75,000
CERCLA 5-year review (Calendar 2008 and 2011) 2|LsS $100,000 $200,000]to be done in 2008, 2011, blended
Subtotal $3,714,720 $6,484,905
Less already Completed Items $2,103,720 $1,611,000 in 2003 dollars
Engineering / Project Management @ 15% of remaining $ 241,650
Contingency @ 25% of remaining items $ 402,750 Remaining Items Cost
Total $ 4,359,120 $2,255,400




Table 14. Summary of Net Present Value (NPV) Analysis
Industrial Excess Landfill (IEL) Superfund Site Remedy Implementation

Year Capital Cost O&M Cost Total Cost w/ NPV Discount Present
Post-remedy 2003 $% 2003 $$ (+3.5%/yr COLA) Factor (7%) Worth
0 $6,234,905 -$670,000 $6,904,905 1 $6,904,905
1 $131,246 $135,840 0.935 $126,953
2 $131,246 $140,594 0.873 $122,800
3 $100,000 $131,246 $256,387 0.816 $209,288
4 5-year review $149,330 $171,360 0.763 $130,729
5 $149,330 $177,357 0.713 $126,453
6 $149,330 $183,565 0.666 $122,317
7 $149,330 $189,989 0.623 $118,316
8 $149,330 $328,320 0.582 $191,085
9 $50,690 $69,085 0.544 $37,578
10 5-year review $50,690 $71,503 - 0.508 $36,349
11 $100,000 $50,690 $220,003 0.475 $104,522
12 $50,000 $50,690 $152,150 0.444 $67,556
13 MVS demo $50,690 $79,277 0.415 $32,897
14 $50,690 $82,052 0.388 $31,821
15 $50,690 $84,923 0.362 $30,780
16 $50,690 $87,896 0.339 $29,773
17 $50,690 $90,972 0.317 $28,799
18 $50,690 $94,156 0.296 $27,857
19 $50,690 $97.,452 0.277 $26,946
20 $50,690 $100,862 0.258 $26,065
21 $50,690 $104,393 0.242 $25,212
22 $50,690 $108,046 0.226 $24,387
23 $50,690 $111,828 0.211 $23,590
24 $50,690 $115,742 0.197 $22,818
25 $50,690 $119,793 0.184 $22,072
26 $50,690 $123,986 0.172 $21,350
27 $50,690 $128,325 0.161 $20,651
28 $50,690 $132,817 0.150 $19,976
29 $50,690 $137,465 0.141 $19,322
30 $50,690 $142,276 0.131 $18,690
Total $6,484,905 $2,925,568 $10,943,317 Total $$, NPV| $8,751,860
Notes:

O&M: Operations and Maintenance
COLA: Cost of Living Adjustment (Price Inflation, 3.5% per year)
LS Lump Sum




Table 13. Cost Estimate For Operation, Maintenance, and Monitoring

Task Description Quantity | Unit Un|:$():ost Total ($) PeéoYsetar Comments/assumptions
1. _Groundwater Monitoring and O&M years 1-6: August 2000 - July 2008
GW monitoring, Township, Years 1-3 10 |Events| $67,000 $670,000 | $223,333 |Blended rate for completed sampling
Operation of MVS Plant, Years 4-6 3 Years| $85,000 $255,000
Site rotational mowing, fence repair, site .
. , . ) 3 Years | included
inspections; habitat restorations / upgrades;
Groundwater monitoring, Years 4-6 8 Events| $28,000 $224,000 N/A
Total (for Years 4-6) $479,000 | $95,800
$11,496 |Engineering/project Mgt. @12%
$23,950 |Contingency @ 25%
$131,246 |Per year total years 4-6
2. Groundwater Monitoring and O&M years 7-11:
Operation of MVS years 7-11: site mowing, fence Per-year cost includes engineering@12%
repair, site inspections, habitat restoration, etc. 5 LS $85,000 $425,000 | $116,450 X
C . contingeny @25%
decommissioning of MVS assumed in vear 11
Groundwater monitoring, Years 7-11 5 Events| $24,000 $120,000 N/A
Total (for Years 7-11) $545,000 | $109,000
Assumes annual sampling $13,080 |Engineering/project Mgt. @12%
all wells, all parameters $27,250 [Contingency @ 25%
$149,330 {Average over 5 years
Demo in year 12 at ~$50,000
3. Groundwater Monitoring and O&M, Years 12-33
Site mgwing, fence repair, site inspections, habitat 29 Years| $25.000 $550.000 $34,250 Per-year cost includes engineering @12%
restoration, efc. contingeny @25%
Groundwater monitoring, Years 12-33 11 Events| $24,000 $264,000 N/A
Total (for Years 11-33) $814,000 | $37,000
Assumed average of biannual sampling $4,440 {Engineering/project Mgt. @12%
Actual frequency to be determined $9,250 |Contingency @ 25%
$50,690 |[Total per year
Subtotal $ 2,508,000
Engineering / Project Management @ 15% $ 275,700
Contingency @ 25% $ 459,500 Remaining ltems Cost

Total

Completed $670,000 $ 3,243,200

$2,573,200




